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Willamette Intake Facilities Commission    
Board Meeting Minutes 
Monday, January 28, 2019 

 
Tualatin Valley Water District – Board Room 

1850 SW 170th Avenue, Beaverton, OR 97003    
 

 
REGULAR SESSION – 6:00 PM 

 
CALL TO ORDER  
Chairman Godsey called the meeting to order at 6:00 pm.  

 
Commissioners present:  
Tualatin Valley Water District (TVWD): Jim Doane 
Beaverton:  Marc San Soucie       
Hillsboro: John Godsey (Chair)   
Sherwood: Sean Garland (Vice Chair) 
Tigard: John Goodhouse 
Wilsonville: Tim Knapp 

Kristin Akervall (Alternate) 
 
Committee Members present:  
TVWD: Mark Knudson, Management Committee 

Paul Matthews, Finance Committee 
Carrie Pak, Operations Committee 

Beaverton: David Donaldson, Management Committee 
David Winship, Operations Committee 

Hillsboro: Kevin Hanway, Management Committee 
Lee Lindsey, Finance Committee 
Niki Iverson, Management Committee (Alternate) 

Sherwood: Craig Sheldon, Management Committee 
Tigard: Brian Rager, Management Committee 

John Goodrich, Operations Committee 
 
Managing Agency Staff present: 
Dave Kraska, WIF Commission General Manager 
Justin Carlton, Willamette Water Supply Program (WWSP) Finance and Administrative Supervisor 
Faye Branton, WIF Commission Recorder 
 
Other Attendees:   
Joel Cary, TVWD Water Resources Division Manager 
Joelle Bennett, WWSP Assistant Director 
Jill Chomycia, WWSP Permitting Coordinator 
Mark McConnell, TVWD Facilities Department 
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1. GENERAL MANAGER’S REPORT  
 
Mr. Kraska presented the General Manager’s report, including Safety Moment on what to do after  
an auto accident, followed by an update regarding coordination with Kinder Morgan and an update 
regarding the 2019 property and liability insurance renewal for the Willamette Intake Facilities. 

 
2. PUBLIC COMMENT  

 
There were no public comments. 

 
3. CONSENT AGENDA 
 

A. Approve the October 29, 2018 meeting minutes. 
 

Motion was made by Doane, seconded by Garland, to approve the Consent Agenda as presented.  
 
The motion passed unanimously with Doane, Garland, Godsey, Goodhouse, Knapp, and San Soucie 
voting in favor.  

 
4. BUSINESS AGENDA 
 

A. Election of Officers 
 

Motion was made by Knapp, seconded by Doane, to retain the current Chair (John Godsey) and Vice 
Chair (Sean Garland) for the 2019 calendar year. 
 
The motion passed unanimously with Doane, Garland, Godsey, Goodhouse, Knapp, and San Soucie 
voting in favor. 

 
5. INFORMATION ITEMS  
 

A. Semi-annual Update on the WIF-related Elements of the WWSP Raw Water Facilities Project 
 

Mr. Kraska presented a semi-annual update on the WIF-related elements of the Willamette Water 
Supply Program (WWSP) Raw Water Facilities project (RWF_1.0). The WIF-related elements are seismic 
mitigation for the caisson and pump building, new fish screens, and air burst system improvements. The 
update included construction cost estimate, preliminary bank stabilization design, and status of the 
overall project schedule.  (See attached presentation.) 
 
In answer to Commissioner’s question, staff replied that the analysis of the recently acquired 
geotechnical data has helped reduce the size and scope of some of the seismic improvements, which 
will reduce costs and environmental impact. 
 
In answer to Commissioner’s questions, staff explained the process and parameters used in determining 
the final design concept for the tieback retaining wall. Staff offered insight into the broad team of 
experts who are vetting all design theories and information to ensure confidence in the results. 
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Commissioner Knapp stated that this type of discussion is helpful for this audience and expressed the 
importance that this Board understands the information outlined, as they are ultimately responsible for 
signing off on the systems they believe are adequate. 

 
B. FY 2019 – 20 Annual Work Plan and Budget Preparation  

 
Mr. Kraska provided an update regarding development of the Annual Work Plan (AWP), including the 
development schedule and modifications from the current AWP.  (See attached presentation.) 
 
In answer to Commissioner’s question, Ms. Iverson provided information regarding staff involvement 
with the League of Oregon Cities, the Oregon Water Utilities Council, and Special Districts Association in 
working on legislation and budget regarding cyanotoxin monitoring. Ms. Iverson indicated that several 
staff members plan to attend the February 22 meeting in Wilsonville with Oregon’s congressional 
representatives regarding the Willamette BiOp.  
 
Commissioner Knapp suggested that one objective of the Annual Work Plan should be to monitor and 
stay current on legislative changes, both at the federal and state level, and to bring before the Board 
anything of significance that will affect the project. 
 
In answer to Commissioners’ questions, staff clarified that much of this activity is being handled in a 
different channel. The WRWC has been supporting this effort, as have a number of other entities 
throughout the Willamette basin. Staff will provide to this Board a summary of this work and how it is 
being funded. Staff further clarified that there is more work to be done and vetted with the WIF 
Operations Committee before bringing a proposal to this Board regarding what, if any, monitoring needs 
to be done. 
 

C. Permitting Update  
 
Ms. Iverson, serving as Permitting and Outreach Manager for the WWSP, presented an update on the 
federal permit issued by the US Army Corps of Engineers and associated approvals and permits obtained 
from other entities. These approvals and permits will govern construction of the Willamette Water 
Supply System and its operation once complete.   (See attached presentation.) 

 
Commissioners thanked staff for the fine work and diligent effort put forth in obtaining these permits. 
 

D. The next Board meeting is scheduled on April 29, 2019, at Tualatin Valley Water District – 
Board Room. 

 
6. COMMUNICATIONS AND NON-AGENDA ITEMS  
 

A. None scheduled. 

 
ADJOURNMENT 
 
There being no further questions or business, Chairman Godsey adjourned the meeting at 6:53 p.m. 
 
 
___________________________________ ___________________________________ 
John Godsey, Chair Sean Garland, Vice Chair 
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Construction Cost Estimate Update

• Kiewit 50 Percent Estimate

– $81M, includes $13M 
contingency

– Class 3 estimate: +30% to ‐20%

• Kiewit estimate is being vetted by 
the team

– January 23 meeting with Kiewit to 
arrive at consensus estimate

– Impact to WIF‐related costs to be 
determined afterward

Estimate Presented to WGG May 2017
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RWF_1.0 Project Schedule

• Design Phase:

– In progress

– Land Use application 
April 2019

– Ends Q4 2019

• Construction Phase 1

– Starts Q2 2020

– Ends Q1 2022

• Construction Phase 2

– Starts Q3 2022

– Ends Q4 2024

Two‐Phase 
Construction
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Outline
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FY 2019 – 20 Annual Work Plan

• Task List:

– General Administration

– Capital Projects Management

– Annual Work Plan and Budget Development

– Finance Administration

– Operations Committee Administration

–Management Committee Administration

– Administer WIF Board of Commissioners Meetings
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FY 2019 – 20 WIF General Administration
Changes from the current year AWP

• Administration of Infrastructure Operations and Maintenance

– Develop initial outlines and drafts of the three plans

• Draft Operations Plan

• Draft Curtailment Plan

• Outline Emergency Operations Plan

• Willamette River Basin Activities Monitoring

– Cyanotoxins Monitoring?

• to be discussed and considered by the WIF committees
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Overall Plans Development Schedule

7

Test and Refine

Finalize & Adopt

In‐service

July 
2026

Update as Project Progresses

2019 ─ 2020 2020 ─ 2023 2023 ─ 2024 2024 ─ 2025

Draft Plans*

Strategy

2018 ─ 2019

* Operations and Curtailment plans to be developed first. 
Emergency operations plan delayed until federal water 
system risk and resiliency requirements are understood.

FY 2019 – 20 Finance Administration
Changes from the current year AWP

• Develop Financial Procedures

– This task will be continued into the next fiscal year
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Schedule for Completing the FY 20 AWP and Budget

• January 4, 2019 – first draft emailed to Operations and Finance 
Committees

• January 30, 2019 – Operations and Finance committees 
meeting to review and edit the draft

• February 15, 2019 – MA deliver revised FY 20 AWP and budget 
to Management Committee for consideration

• March 31, 2019 – MA delivers final recommended FY 20 AWP 
and Budget to WIF Board

9

END
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WWSP PERMITTING UPDATE

Niki Iverson
City of Hillsboro Water Resources Manager
WWSP Permitting & Outreach Manager

1

Photo: Visit Corvallis

Status of Federal Permitting Process

• On December 6, 2018, US Army Corps of 
Engineers issued a permit pursuant to 
Rivers and Harbors Act, Section 10; Clean 
Water Act Section 404. 

• Associated approvals and permits from 
other entities include National Marine 
Fisheries Service, OR Dept of Env. Quality, 
OR SHPO

• Each approval/permit includes conditions 
that will govern WWSS construction and 
operation once complete.

2
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Permitting Strategy

• Developed a permitting strategy in 2015

• Communicate early and often with the regulatory agencies

• No surprises approach

• Overall Goal and Objective – avoid water withdrawal 
conditions

• Propose mitigation or similar project benefits to avoid 
withdrawal conditions

3

Lessons Learned From Other Water Supply Projects

• Lake Oswego‐Tigard Water Supply Project BiOp
– Restrictions in addition to OWRD proportional reductions when flows 
below ODFW fish minimums

– Withdrawals between August 21 and September 30 based on a 
proportional reduction calculated using the lowest maximum daily mean 
flow of 10% percentile flows of the 10 year hydrograph as measured at the 
Oregon City gage. 

• Medford Water Commission Intake Construction BiOp
– Withdrawals restricted when the daily mean temperature exceeds 70° F 
(measured as a 3‐day moving average using the prior 3 days)

– Only  withdraw a volume of water less than or equal to an amount 
released above the point of diversion from a winter water storage facility 
(bucket for bucket)
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Federal Permit Condition Highlights

• Most conditions minimize impacts, 
restore conditions after 
construction, or provide reports 
back to the agencies.

• USACE permit conditions require 
WWSP to purchase wetland 
mitigation credits. 

• OR DEQ Water Quality 
Certification requires developing 
and implementing a plan to offset 
temperature impacts
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Water Temperature Modeling

• In early 2018, DEQ 
requested modeling  
effects of water 
withdrawals on river 
temperature

• The maximum modeled 
temp. increase was 
0.078˚C, and occurred on 
September 12, 2001, 
approx. 0.6 miles above 
Willamette Falls 
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Molalla State Park – Shading Project

7

Next Steps
• Submitted Draft Thermal Trading Plan to DEQ for review

• Incorporate DEQ comments and revisions

• Finalize scope of Molalla Shading Project based on approved 
DEQ plan

• Finalize agreement with Molalla Water Watch (watershed 
council) and Molalla State Parks to implement project

• Complete tree planting prior to 2026 to ensure shade benefit 
before maximum withdrawal is reached

8
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QUESTIONS?
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