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Willamette Water Supply System Commission   
Board Meeting Agenda 

Thursday, February 2, 2023 | 12:00 – 1:30 PM 

Microsoft Teams Meeting 
 

This meeting will not be held at a physical location. If you wish to attend and need dial-in information, please contact 
annette.rehms@tvwd.org or call 971-222-5957 by 10:00 a.m. on February 2, 2023.  
 
If you wish to address the WWSS Board, please request the Public Comment Form and return it 48 hours prior to the day of the 
meeting.   
 
The meeting is accessible to persons with disabilities and those who need qualified bilingual interpreters. A request for an 
interpreter for the hearing impaired, a bilingual interpreter or for other accommodations should be made at least 72 hours before 
the meeting to the contact listed above.  

 
REGULAR SESSION – 12:00 PM 
 
CALL TO ORDER  
 
1. GENERAL MANAGER’S REPORT – Dave Kraska  

Brief presentation on current activities relative to the WWSS Commission 
 

2. PUBLIC COMMENT 
This time is set aside for persons wishing to address the Board on items on the Consent Agenda, as well as matters not on the 
agenda. Additional public comment will be invited on agenda items as they are presented. Each person is limited to five minutes 
unless an extension is granted by the Board. Should three or more people testify on the same topic, each person will be limited to 
three minutes. 
 

3. CONSENT AGENDA   
These items are considered to be routine and may be approved in one motion without separate discussion. Any Board member 
may request that an item be removed by motion for discussion and separate action. Any items requested to be removed from the 
Consent Agenda for separate discussion will be considered immediately after the Board has approved those items which do not 
require discussion. 

 
A. Approve the December 1, 2022 meeting minutes 
B. Accept Financial Statement and Report of Independent Auditor for the Fiscal Year ended June 30, 2022  

 
4. BUSINESS AGENDA 

A. Election of Officers – Dave Kraska  
B. Adopt Fiscal Year 2023-2024 Annual Work Plan and Budget and WWSP Capital Improvement Plan 

(Baseline 8.1) – Justin Carlton 
C. Adopt Congressional Directed Spending Grant Technical Correction – Justin Carlton  

 
5. INFORMATION ITEMS  

A. Planned April Business Agenda items – Joelle Bennett  
B. The next Board Meeting is scheduled on April 6, 2023, via Microsoft Teams  

 
6. COMMUNICATIONS AND NON-AGENDA ITEMS  

A. None scheduled 
 

ADJOURNMENT 
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GENERAL MANAGER’S REPORT 

To: WWSS Board of Commissioners 

From: David Kraska, P.E., WWSS General Manager 

Date: February 2, 2023 

Subject: Willamette Water Supply System General Manager’s Report 

This report provides an overview of some of the current Willamette Water Supply System (WWSS) work efforts 
under the direction of this Commission, beginning with a Safety Minute presentation.  

1. Update on Possible Move to Hybrid Meetings – At the October 6, 2022 WWSS Commission Board meeting,
staff provided an update on the possible move to hybrid meetings. TVWD is still in the process of acquiring
the needed equipment to facilitate holding hybrid meetings in its boardroom. Accordingly, we recommend
the April 2023 meeting be held virtually. Once TVWD has successfully updated its boardroom to support
hybrid meetings, we will inform this Board at the following meeting and discuss the possibility of
transitioning from virtual meetings to in-person or hybrid board meetings.

2. Acceptance of Financial Statements and Report of Independent Auditor – On the consent agenda for
today’s meeting is the consideration of accepting by motion both the financial statements for the fiscal year
ended June 30, 2022, and the report of the independent auditor. As the Managing Agency, TVWD prepared
the WWSS Commission’s financial statements for the fiscal year ended June 30, 2022. Moss Adams LLP,
TVWD’s independent auditor, has completed its audit of these financial statements. Moss Adams has
provided an unmodified opinion on the WWSS Commission’s financial statements. An unmodified opinion is
commonly referred to as a “clean audit.” Acceptance of the financial statements and the report of the
independent auditor by the WWSS Commission Board validates the filing of the financial statements with
the Oregon Secretary of State as required by Oregon law.

3. Quarterly Financial Report – Task 4.d. of the Annual Work Plan requires the Managing Agency to prepare
quarterly financial reports and provide them to the WWSS Commission Board as part of the packet.
Attached to this General Manager’s report is the WWSS Commission’s quarterly financial statement for the
period ending December 31, 2022.

4. Willamette Water Supply System Insurance Renewal – The 2023 renewal of the Special Districts Insurance
Services (SDIS) Liability Coverage insurance has been completed and the new policy took effect on January 1,
2022. There were minimal changes in coverage and the premium was within budget at $7,518.00.  Effective
January 1, 2023, a Social Engineering Sublimit of $250,000 was added to the policy to cover money stolen
through fraud schemes. This new sublimit is due to the continued increase in Social Engineering Fraud claims
locally and nationwide. In addition to having insurance for it, TVWD as the Managing Agency for the WWSS
Commission will continue to guard against this risk through its operations controls and on-going employee
education.
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5. Permitting and Communications Updates – The Willamette Water Supply Program (WWSP) permitting 

efforts remain very active. Attached to this General Manager’s Report is a tabulation of the permits and 
approvals recently granted, and the status of those currently in process.  

Permitting highlights:  
• Staff finalized the terms of the reimbursement agreement with Bonneville Power Administration 

(BPA) for the design and relocation of power lines within the Pipeline Main (PLM)_1.3 project.   
• Washington County issued two more building permits for the Reservoir (RES)_1.0 project’s East 

Valve and Flow Meter Vaults this month.  Two additional building permits for the reservoir structure 
and water quality buildings are currently under review by the County.  The final three final building 
permit applications are being prepared for submission for the engine generator platform, light pole 
platform, and permanent fence.  

• WWSP staff recently met with Oregon Department of Environmental Quality (DEQ) staff to tour the 
Wilsonville Area Pipeline Project (PLM_1.3) in Wilsonville. The tour, requested by the new DEQ 401 
Water Quality Certification Specialist assigned to the WWSP, provided an opportunity to educate 
the DEQ about the WWSP, our erosion control protocols, and the effectiveness of those protocols 
after the recent winter rains.  

Communications highlights: 
• WWSP staff recently held a “Meet the Contractor” event for neighbors of the Cornelius Pass Road 

(PLW_2.1) pipeline project, located in the northeast corner of Orenco Woods Nature Park (OWNP) 
and through the WWSS owned property west of Cornelius Pass Road.  The meeting began by 
introducing the construction team, which included staff from general contractor, Moore Excavation, 
Inc. (MEI). Staff from WWSP, Metro, and City of Hillsboro Water and Parks & Recreation 
departments provided information about the project timeline and wildlife protection measures. The 
presentation also described the efforts to create additional wildlife habitat in OWNP and at Jackson 
Bottom Wetland, using trees and brush removed during pipeline installation. Vegetation clearing 
work begins later this month in advance of bird nesting season.  
 

6. Construction and Operations Readiness Status Updates – Attached to this General Manager’s Report is a 
tabulation of the status of all the active construction projects. To provide a more complete understanding of 
the work underway, we will share a presentation of recent photos from these construction sites, and the 
status of our efforts to prepare for operations. A copy of this presentation is attached to this General 
Manager’s report.  
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Willamette Water Supply Program Permits and Approvals – Recent Actions and Status  

Date of Report: January 19, 2023 

Permits and Approvals Recently Granted 

Agency Projects Involved Permit or Approval Granted 
BPA  PLM_1.3 Reimbursement Agreement, fully executed  
City of Wilsonville PLM_1.3 Partial Erosion Control Permit (Kinsman) 
City of Beaverton  MPE_1.2 Plumbing Permit for PFC Facility 
Washington County  PLM_4.3 Temporary Lane Closure and Right of Way Utility Permit 

Amendments 
Washington County RES_1.0 Building Permits (East and Flow Meter Valve Vaults) 
DEQ WTP_1.0 Stormwater Discharge Permit  

 
Permits and Approvals Submitted 

Agency Projects Involved Permit or Approval Submitted  
US Fish and Wildlife Services System-wide Annual report submitted to USFWS 
US Army Corps of Engineers System-wide Annual report submitted to USACE 

Oregon Dept. Fish & Wildlife System-wide Annual report submitted to ODFW 

 
Permits and Approvals in Progress 

Agency Projects Involved Permit or Approval in Progress  
City of Beaverton MPE_1.2 PFC Facility Electrical and Mechanical permits 
Washington County MPE_1.3 Electrical and Temporary Road Closure permits; Beaverton 

Noise/Night Variance Permit 
Washington County PLM_3.0 Noise Variance 
Washington County PLM_4.2 Cipole Night Variance; Sherwood Right of Way and Temporary 

Road Closure permits; Tualatin Detour Route and Sign Placement 
Permit (Herman and 124th) 

Washington County PLM_4.3 Electrical, Noise Variance 
Washington County PLW_2.1 ROW Access Permit; Type I Land Use, Building, Private Utility 

permits 
Washington County RES_1.0 Mechanical and Electrical Permits 
Washington County PLM_5.3/RES_1.0 ROW Utility and Access Permit Renewals (11 renewals) 

 
Anticipated Approvals  

Agency Projects Involved Permit or Approval Anticipated  
City of Sherwood  PLM_4.2 Right of Way, Temporary Road Closure, Engineering permits; 

Tualatin Detour Route and Sign Placement Permit (Herman and 
124th) 

City of Sherwood WTP_1.0 Plan Review, Retaining Wall Permit, Mechanical permits; 
Washington County Facility Permit 

Washington County PLM_4.3 Noise Variance 
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Washington County PLW_2.1 ROW Access Permit; Building, Grading and Erosion Control, Public 
Infrastructure, Private Utility permits 

Washington County RES_1.0 Building Permits (2) 

 

Willamette Water Supply Program Projects in Construction – Recent Status Update 

Date of Report: January 19, 2023 

Project Description  Progress Since Last Month 

1. RWF_1.0 Raw Water Facilities project located at the 
Willamette River Water Treatment Plant in 
Wilsonville 

- Completed Lower Site drainage improvements, curb, 
and railing. 

- Achieved GMP-1.5 Substantial and Final Completion. 
- GMP-2 work has commenced:   

⋅ Electrical subcontractor is fully mobilized to site 
⋅ Processing submittals.  
⋅ Prepared piles and subgrade for slab at Electrical 

Building. 
⋅ Under-slab electrical conduit installation to begin 

soon. 
2. PLM_1.3 Raw water pipeline project in Wilsonville from 

Wilsonville Road to Garden Acres Road 
- Staging area preparation and mobilization. 
- Pavement saw cutting for pipe alignment. 
- Tree protection fencing and tree removal. 
- Temporary driveway construction. 
- 66” open cut waterline work to start in late January. 

3. WTP_1.0 Water Treatment Plant project, located in City 
of Sherwood, near the intersection of SW 
Tualatin-Sherwood Road and SW 124th 
Avenue 

- Continue mass excavation and grading. 
- Temporary electrical duct banks. 
- Concrete placements at Area 30 (UV building). 
- Concrete placements at Area 53 (Finished Water 

Pump Station building). 
- Continue setup of staging/warehouse area. 
- Submittals and BIM modeling.  

4. PLM_4.2 Finished water pipeline project being 
completed in partnership with Washington 
County’s Tualatin-Sherwood Road Project, 
(WWSS pipeline from Langer Farms Parkway 
to SW 124th Avenue, Washington County work 
continues east to Teton Avenue) 

- Road widening along south side of Tualatin-
Sherwood Road. 

- Retaining walls and storm drain installation 
- Utility relocations. 
- WWSP submittals.  

5. PLM_4.1 Finished water pipeline project being 
completed in partnership with Washington 
County’s Highway 99 Crossing Pipeline and 
Tualatin-Sherwood Road – Langer Farms 
Parkway to Borchers Drive 

- Completed trenchless crossing of Hwy 99. 
- 66” waterline installed from Hwy 99 to Borchers. 
- Installation of 66” continuing east along Tualatin-

Sherwood Road.  
- Continue road widening on Tualatin-Sherwood Road.  

6. PLM_4.4 Finished water pipeline project being 
completed in partnership with Washington 
County’s Roy Rogers Road – Chicken Creek to 
Borchers Drive 

- Processing WWSP submittals and RFIs. 
- Sound wall installation is nearing completion.  
- Storm drain improvements starting in January.  
- Concrete curbs to be installed soon. 
- 66” pipe installation scheduled to start in spring.   

7. PLM_4.3 Finished water pipeline project in 
unincorporated Washington County along Roy 
Rogers Road   

- Access and haul roads for waterline construction. 
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- Microtunneling subcontractor setting up for 
tunneling the Tualatin River Crossing to start in late 
January. 

- 66” open cut pipe installed along Roy Rogers Road 
north of Beef Bend Road. 

8. RES_1.0/ 
PLM_5.3 

Water Storage Tank and finished water 
pipeline project in rural Washington County. 
Tank site at SW Grabhorn Road and 
Stonecreek Drive. Pipeline extends from SW 
Grabhorn Road at SW Tile Flat Road Clark Hill 
to SW Rosedale Road at future Cornelius Pass 
Extension 

RES_1.0:  
- Completed construction of the soil nail/rock bolt 

retaining walls. 
- RES_1.0 – Completed excavation of 66” yard piping 

and valve vaults. 
- RES_1.0 – Continue preparing water tank subgrade 

and underdrain piping. 
- RES_1.0 – Continue detention basin final subgrade 

and lining. 
- RES_1.0 – Subcontractor mobilization and 

preparation for the 66” butterfly valve vault and 
flow meter vault construction. 

PLM_5.3:  
- Continue installation of 66” waterline – 

approximately 9,000 LF (45%) installed.  
- PLM_5.3 – Completed ground improvement (cement 

deep soil mixing). 
- Continue trenchless crossing of Farmington Rd. – 

Approximately 103 ft out of 124 ft complete (84%).  
9. PLW_1.3 Finished water pipeline project in South 

Hillsboro from SW Farmington Road to SE 
Blanton Street 

- Farmington turnout vault piping and electrical work. 
- Butternut Creek turnout electrical and control 

panels. 
- Correction of deficiency list item.  

10. PLW_1.2 Finished water pipeline project being 
completed in partnership with Washington 
County’s Cornelius Pass Road – Frances Street 
and Tualatin Valley Highway 

- Installing 48” waterline installation between Johnson 
Street and TV Hwy. on Cornelius Pass Road. 

- Completed Johnson Street crossing.  
- Cornelius Pass Road crossing in March 2023. 
- Soundwall pilaster installation on Cornelius Pass 

Road.  
11. MPE_1.1/ 

COB_1.1 
Finished water pipeline project being 
completed in partnership with the City of 
Beaverton’s SW Western Avenue project 

- Continued work on test stations, flow meter vault, 
bypass piping and air valve appurtenance piping. 

- Installation of City of Beaverton 16” water main in 
Western Avenue nearly complete. 

- City of Beaverton water service connections and tie-
ins from 5th Street to Beaverton Hillsdale Highway. 

- City stormwater, paving and curb improvements 
along Western Avenue. 

12. MPE_1.2/ 
COB_1.2 

Finished water pipeline project in Beaverton 
from SW Scholls Ferry Road at Greenway Park 
to SW Allen Boulevard at Western Avenue 

- Annular space grout at tunnel #1 at lower Fanno 
Creek crossing. 

- 16” City of Beaverton waterline on Scholls Ferry 
Road. 

- City of Beaverton waterline Cascade, Scholls Ferry 
and Denney Road service transfers. 

- Continue 48” open cut waterline on Scholls Ferry Rd 
up to Denney Road. 

- PFC facility meter vault and underground piping. 
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13. MPE_1.3 Finished water pipeline project in Beaverton 
on Scholls Ferry Road from Roy Rogers Road 
to Greenway Park 

- Processing submittals. 
- Upcoming PGE relocation. 
- Begin Roy Rogers turnout vault. 
- Pipe delivery. 
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Safety Minute: 
Freeze the Grease 

February 2, 2022

Freeze the Grease this Holiday Season

• Grease from cooking may look
harmless as a liquid, but when it
cools it gets thick and sticky.

• Grease poured down drains will
stick to pipe walls leading to
clogs and overflows.

2

1

2
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Freeze the Grease this Holiday Season

• Prevent backups in your home
plumbing through proper grease
disposal:
– Pour it into a can
– Freeze it
– Toss it in the trash

3

Freeze the Grease this Holiday Season

• Clean Water Services offers free “Freeze
the Grease, Save the Drain” kits.

• Call 503.681.3678 to request one. Use the
pan scraper, plastic lid, and instructions to
properly dispose of fats, oils, and grease

4

https://cleanwaterservices.org/community-home/resources/dispose/grease/

3

4
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Willamette Water Supply System
For the annual budget period ending June 30, 2023
For the quarter ended December 31, 2022

Unaudited

Budget Actual Variance
Annual
 Budget

Budget
 To date Actual Variance

Remaining
Budget

Revenues

324,353$           136,146$            (188,206)$           Admin Services 1,297,410$        324,353$               232,428$              (91,925)$                 1,064,982$        

100$  Miscellaneous Income 100$  

93,160,895        52,040,205        (41,120,690)        Capital contributions 372,643,578      93,160,895$          67,600,972          (25,559,922)            305,042,606      

93,485,247$     52,176,451$      (41,308,896)$     Total Revenues 373,940,988$   93,485,247$          67,833,500$        (25,651,847)$         306,107,588$   

Expenditures

299,353$           135,166$            164,186$            Materials and Services 1,197,410$        299,353$               232,428$              66,925$  964,982$           

93,160,895        52,040,205        41,120,690         Capital Outlay 372,643,578      93,160,895$          67,600,972          25,559,922             305,042,606      

25,000                - 25,000                 Contingency 100,000             25,000$  - 25,000 100,000             

93,485,247$     52,175,371$      41,309,876$      Total Expenditures 373,940,988$   93,485,247$          67,833,400$        25,651,847$           306,107,588$   

Activity for the Quarter Annual

Page 1 of 1
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MEMORANDUM 

DATE:  January 1, 2023 

TO:  SDIS Independent Insurance Agents & SDIS Property/Casualty Insurance Program Participants 

FROM:  Underwriting Department 

RE:  2023 SDIS Property/Casualty Insurance Renewal 

RENEWAL PACKET INFORMATION: 

Included with this memo is the 2023 SDIS property/casualty coverage final renewal packet. This packet 
contains your district’s invoice, declarations, schedules, loss runs and a comparison report.  

Please note that this reflects all changes made prior to January 1, 2023. Any changes made on or after 
January 1st will be invoiced separately as a mid‐term change in early February.  

CHANGES IN COVERAGE: 

Equipment Breakdown Coverage 

Effective 1/1/2023, Travelers Casualty Company of America will be providing Equipment Breakdown 
Coverage for members that elect this coverage. There are no significant changes in coverage from what 
CNA provided Trust members in the past. 

We will communicate contact information for jurisdictional inspections and trainings as that becomes 
available.  

Crime Coverage 

As has been extensively reported in the media, instances of money being stolen through social 
engineering fraud schemes have increased in frequency and severity over the course of the last decade. 
The SDIS Trust has seen an uptick in the number of these claims. We have been fortunate that Travelers 
has continued to offer SDIS Trust members who purchase Comprehensive Crime Coverage a Social 
Engineering Fraud limit equal to their Employee Theft limit up to the maximum limit of $1,000,000.  

However, due to the increased Social Engineering Fraud claims activity locally and nationwide, Travelers 
has informed us that effective 1/1/2023 the limit for Social Engineering Fraud will be capped at $250,000. 
This means that members whose Employee Theft Limits are greater than $250,000 will find their Social 
Engineering Fraud coverage sub‐limited to $250,000. The Social Engineering Fraud limit for members 
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whose Employee Theft Limit is equal to or less than $250,000 will continue to equal their Employee Theft 
Limit. This structure is consistent with coverage trends happening with other entities and pools.  
 
 
Thank you for your continued support of Special Districts Insurance Services. We are pleased to continue 
offering the best coverage at the most affordable price for Oregon’s special districts. If you have any 
questions or concerns, please contact us at undewriting@sdao.com or 800‐285‐5461. 
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________________________________________________________________________________________________________________________________________________

( )

( )

( )

( )

( )

( )

( )

 

   

    

Invoice

Invoice Number: 38P54290-5627 Entity ID: 54290 Effective Date: 1/1/2023 Expiration Date: 12/31/2023 Invoice Date: 01/01/2023

Named Participant Agent of Record

Willamette Water Supply System Brown & Brown Northwest-Portland

1850 SW 170th Ave PO Box 29018

Beaverton, OR 97003 Portland, OR 97296

Coverage Contribution

SDIS Liability Coverage $7,094

Less Best Practices Credit $709

Less Multi-Line Discount $0

Adjusted Contribution $6,385

Auto Liability* $0

Less Best Practices Credit $0

Less Multi-Line Discount $0

Adjusted Contribution $0

Non-owned and Hired Auto Liability $175

Auto Physical Damage $0

Less Multi-Line Discount $0

Adjusted Contribution $0

Hired Auto Physical Damage $0

Property $0

Less Best Practices Credit $0

Less Multi-Line Discount $0

Adjusted Contribution $0

Earthquake $0

Flood $0

Equipment Breakdown $0

Crime $958

_________________

Total $7,518

2023 Longevity Credit **

Not Eligible

The listed coverages are only extended when a specific dollar amount or the word "included"
is indicated in the Contribution column. Your payment evidences acceptance of this renewal.
Please use the coupon on the following page to help us apply your payment.

* Includes Excess Auto and Auto Supplemental coverages.

** Longevity Credit amount is only for illustration. Eligible members should expect to receive checks in February or March.
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Your Contribution is due on 3/1/2023

Please include the bottom portion of this sheet with your payment.

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Make Checks Payable to:

Special Districts Insurance Services

PO Box 12613

Salem, OR 97309

Member: Willamette Water Supply System

Member ID: 01-54290

Total Due: $7,518

Check # _________________________________ Amount $_______________________________
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Certificate Number: 38P54290-5627 Coverage Period: 1/1/2023 through 12/31/2023

Named Participant Agent of Record
Willamette Water Supply System Brown & Brown Northwest-Portland

1850 SW 170th Ave PO Box 29018

Beaverton, OR 97003 Portland, OR 97296

_____________________________________________________________________________________________________________________

SDIS Liability Coverage: Description Limit(1) Deductible(2) (3)

Per Occurence Limit of Liability $10,000,000 None

Per Wrongful Act Limit of Liability $10,000,000 None

Annual Aggregate Limit of Liability No Limit Except As Outlined Below None

Additional Coverages:  List only includes sublimited Additional Coverages. Unless indicated in Section III Additional Coverages, of the
                                   SDIS Liability Coverage Document, the following limits are not added to the above identified Limit(s) of Liability.

Coverage  Limit(4) Participant Limit(5) All Participants Limit(6) Deductible Contribution

Ethics Complaint Defense Costs $2,500 $5,000 None Included

EEOC/BOLI Defense Costs $10,000,000 None Included

Limited Pollution Coverage $250,000 $250,000 None Included

Injunctive Relief Defense Costs $25,000 $25,000 Not Applicable(7) None Included

Criminal Defense Costs $100,000 $100,000 $500,000 None Included

Premises Medical Expense $5,000 $5,000 None Included

Fungal Pathogens (Mold) Defense Costs $100,000 $100,000 None Included

Applicators Pollution Coverage $50,000 $50,000 None Included

Lead Sublimit Defense Costs $50,000 $50,000 $200,000 None Included

Marine Salvage Expense Reimbursement $250,000 $250,000 None Included

OCITPA Expense Reimbursement $100,000 $100,000 $500,000 None Included

Data Disclosure Liability $1,000,000 $1,000,000 $5,000,000 None Included

Communicable Disease Defense $50,000 $50,000 $2,000,000 None Included

Total Contribution: $6,385

Reference

     

     

     

 

 

 

 

Forms applicable to Named Participant:  SDIS Liability Coverage Document - 01/01/2023

______________________________________________________________________________________________________________________

 

  

 

Countersigned by:   Date:

SDIS Liability Coverage Declarations

(1) Subject to a $25,000,000 maximum limit for all SDIS Trust Particpants involved in the same Occurrence or Wrongful Act.

(2) Subject to a $10,000 controlled burn deductible for failure to follow DPSST guidelines.

(3) Subject to a $25,000 Employment Practices Deductible when SDIS not contacted for legal advice prior to termination.

(4) Named Participant's maximum limit per Occurrence or Wrongful Act.

(5) Named Participant's maximum limit for the Coverage Period.

(6) Maximum limit of coverage, for all SDIS Trust Participants for the Coverage Period. Does not apply to Injunctive Relief Defense Costs (7).

(7) Maximum limit of coverage, for all SDIS Trust Participants involved in the same Occurrence or Wrongful Act, is $100,000.

This certificate is made and is mutually accepted by the Trust and Named Participant subject to all provisions, stipulations, and agreements which are made a part of the SDIS
Liability Coverage Document. This certificate only represents a brief and incomplete summary of coverage. Other conditions and exclusions apply as described in the SDIS
Liability Coverage Document. Titles are provided for convenience of reference and shall not be deemed to in any way to limit or affect the provisions to which they relate.

January 01, 2023

Authorized Representative

Property and Casualty Coverage for Education Trust
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38P54290-5627 1/1/2023 through 12/31/2023

Named Participant Agent of Record

Willamette Water Supply System Brown & Brown Northwest-Portland

1850 SW 170th Ave PO Box 29018

Beaverton, OR 97003 Portland, OR 97296

Coverage is only provided for those coverages indicated below for which a contribution is shown.

_______________________________________________________________________________________________________________________

Coverage Per Accident Limit of Liability Deductible Contribution

Auto Liability No Coverage None No Coverage

Non-Owned/ Hired Auto Liability $500,000 None $175

Applicable Coverage Document:  SDIS Auto Liability Coverage Document  January 1, 2023

______________________________________________________________________________________________________________________

Coverage Per Accident Limit of Liability Deductible Contribution

Auto Physical Damage No Coverage N/A No Coverage

Hired Auto Physical Damage No Coverage No Coverage* No Coverage

Applicable Coverage Document:  SDIS Auto Physical Damage Coverage Document  January 1, 2023

______________________________________________________________________________________________________________________

This Certificate is made and is mutually accepted by the Trust and Named Participant subject to all provisions, stipulations, and
agreements which are made a part of the SDIS Auto Liability Coverage Document and SDIS Auto Physical Damage Coverage
Document. This certificate only represents a brief and incomplete summary of coverage. Other conditions and exclusions apply
as described in the SDIS Auto Liability Coverage Document and SDIS Auto Physical Damage Coverage Document. Titles are
provided for convenience of reference and shall not be deemed to in any way to limit or affect the provisions to which they relate.

 

  

 

Countersigned by:   Date:

* If two deductibles are displayed (ie: $100/$200), the first applies to Comprehensive Coverage and the second Collision Coverage.

Auto Liability and Auto Physical Damage Coverage Declarations

Certificate Number: Coverage Period: 

Auto Liability

Auto Physical Damage

January 01, 2023

Authorized Representative

Special Districts Insurance Services
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38P54290-5627 1/1/2023 through 12/31/2023

Named Participant Agent of Record

Willamette Water Supply System Brown & Brown Northwest-Portland

1850 SW 170th Ave PO Box 29018

Beaverton, OR 97003 Portland, OR 97296

Coverage is only provided for those coverages indicated below for which a contribution is shown.

_______________________________________________________________________________________________________________________

Coverage Limit of Liability* Retention Contribution

Excess Auto Liability $9,500,000 No Coverage No Coverage

Excess Non-Owned/ Hired Auto Liability $9,500,000 $500,000 Included with Non-Owned/ Hired Auto Liability

Applicable Coverage Document:  SDIS Excess Auto Liability Coverage Document -  January 1, 2023

______________________________________________________________________________________________________________________

This Certificate is made and is mutually accepted by the Trust and Named Participant subject to all provisions, stipulations, and
agreements which are made a part of the  SDIS Excess Auto Liability Coverage Document.  This Certificate only represents a
brief and incomplete summary of coverage. Other conditions and exclusions apply as described in the SDIS Excess Auto Liability
Coverage Document. Titles are provided for convenience of reference and shall not be deemed to in any way to limit or affect
the provisions to which they relate.

 

  

 

Countersigned by:   Date:

* Per Accident Limit of Liability.

Auto Excess Liability Coverage Declarations

Certificate Number: Coverage Period: 

Excess Auto Liability

January 01, 2023

Authorized Representative

Special Districts Insurance Services
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38P54290-5627 1/1/2023 through 12/31/2023

Named Participant Agent of Record

Willamette Water Supply System Brown & Brown Northwest-Portland

1850 SW 170th Ave PO Box 29018

Beaverton, OR 97003 Portland, OR 97296

Coverage is only provided for those coverages indicated below for which a contribution is shown.

_______________________________________________________________________________________________________________________

Coverage Limit of Liability Deductible Contribution

Personal Injury Protection No Coverage N/A N/A

Uninsured/ Underinsured Motorist Bodily Injury $500,000 Per Accident None Included with Auto Liability

Applicable Coverage Document:  SDIS Auto Supplemental Coverage Document -  January 1, 2023

______________________________________________________________________________________________________________________

This certificate is made and is mutually accepted by the Trust and Named Participant subject to all provisions,  stipulations,  and
agreements which are made a part of the SDIS Auto Supplemental Coverage Document. This certificate only represents a brief and
incomplete summary of coverage.  Other conditions and exclusions apply as described in the  SDIS Auto Supplemental Coverage
Document. Titles are provided for convenience of reference and shall not be deemed to in any way to limit or affect the provisions
which they relate.

 

  

 

Countersigned by:   Date:

Auto Supplemental Coverage Declarations

Certificate Number: Coverage Period: 

Auto Supplemental

January 01, 2023

Authorized Representative

Special Districts Insurance Services
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Insured by Travelers Casualty and Surety Company of America 

  105870359 1/1/2023 through 12/31/2023

Named Participant Agent of Record

Willamette Water Supply System Brown & Brown Northwest-Portland

1850 SW 170th Ave PO Box 29018

Beaverton, OR 97003 Portland, OR 97296

______________________________________________________________________________________________________________________

This summary is a coverage descriptions intended to provide important information about the protection available to the referenced
insured under the Crime Master Policy (the “Master Policy”). Keep this coverage description for your records. This coverage description is
not an insurance policy and does not amend, extend or alter coverage afforded by the Master Policy described herein. The insurance
afforded by the Master Policy as described herein is subject to all the terms, exclusions and conditions of such Master Policy. The period
is specified in the Master Policy.

The Master Policy has been issued to: Special Districts Insurance Services Trust – see attached Schedule of Named Insured’s listed per
spreadsheet List of Special Districts Members, Schedule Limits and Retentions. Address: 727 Center Street NE, Salem, Oregon, 97301.
Policy Number 105870359 Underwritten by: Travelers Casualty and Surety Company of America, Hartford, CT 06183 (“Travelers”) to
provide insurance to an Insured for as described in this Certificate.

Reference Coverage (For Any One Loss) Limit Retention

A1. Employee Theft - Per Loss Includes Faithful Performance of Duty, same limit as A1, CRI
-7126 Non-Compensated Officers, Directors-includes Volunteer Workers as employees,
Deletion of Bonded Employee and Treasurer/ Tax Collectors Exclusion - CRI-19044

$500,000 $1,000

A2. ERISA Fidelity - same limit as A.1 (CRI-19044) $500,000 $1,000

B. Forgery or Alteration $500,000 $1,000

C. On Premises $500,000 $1,000

D. In Transit $500,000 $1,000

E. Money Order Counterfeit Currency $500,000 $1,000

F1. Computer Fraud $500,000 $1,000

F2. Computer Restoration - same limit as A1 or maximum limit of $100,000 $100,000 $1,000

G. Funds Transfer Fraud $500,000 $1,000

H1. Personal Accounts Forgery or Alteration - same limit as A.1 $500,000 $1,000

H2. Identity Fraud Expense Reimbursement - same limit as A1 or maximum of $25,000 $25,000 $0

CRI-19070 Social Engineering Fraud - same limit as A1 or maximum of $250,000 $250,000 $1,000

I. Claims Expense $5,000 $0

CRI-7072 Third Party Entity Funds Coverage Not Covered Not Covered

Contribution: $958

______________________________________________________________________________________________________________________
This document provides a brief summary of Crime Coverage from Travelers Casualty and Surety Company of America (Travelers) and
in-no-way replaces or supersedes the Travelers policy or coverage terms. Please refer to the Travelers Crime Coverage Form for detailed
coverages, exclusions and conditions that may apply.

Comprehensive Crime Coverage Summary

Travelers Policy Number: Coverage Period: 
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Willamette Water Supply System      Policy Year: 01/01/2023 to 12/31/2023

     Agent: Brown & Brown Northwest-Portland

General Liability Schedule

Code Description Unit      Amount
Effective

Date
Expiration

Date
Contribution

540150 2022-2023 Budgeted Personal Services * Dollars $0   1/1/2023 12/31/2023 $0

540160 2022-2023 Budgeted Materials and Supplies * Dollars $1,197,410   1/1/2023 12/31/2023 $4,315

540170 2022-2023 Budgeted Contingencies * Dollars    1/1/2023 12/31/2023

540170H 2022-2023 Contingencies - Hydro Project* Dollars    1/1/2023 12/31/2023

540180 Number of Employees Each    1/1/2023 12/31/2023

540190 Number of Volunteers Each    1/1/2023 12/31/2023

540192 Number of Board Members Each 3   1/1/2023 12/31/2023 $0

540200 District Size Sq Miles    1/1/2023 12/31/2023

540210 Population Served Each    1/1/2023 12/31/2023

54039 Pipe Line Miles 9   1/1/2023 12/31/2023 $0

54100 Number of Drones (UAVs) Owned or Operated Each    1/1/2023 12/31/2023

54215 Buildings & Premises - Occupied by District Sqf 10,904   1/1/2023 12/31/2023 $0

54400 Boats Each    1/1/2023 12/31/2023

54411 Water Delivered Annually - Millions of Gallon Gallons    1/1/2023 12/31/2023

54522 Water District Lakes or Reservoirs Each    1/1/2023 12/31/2023

54522H Lakes or Reservoirs - Hydro Project Each    1/1/2023 12/31/2023

54700 Water District Dams Each    1/1/2023 12/31/2023

54700H Water District Dams - Hydro Project Each    1/1/2023 12/31/2023

54900 Dollars Paid For Services Dollars $1,197,410   1/1/2023 12/31/2023 $0

54946 Water Mains or Connections Each    1/1/2023 12/31/2023

54996 Fire Hydrants Each    1/1/2023 12/31/2023

54997 Events/Fundraisers - No Alcohol Served Days    1/1/2023 12/31/2023

54998 Events/Fundraisers - Alcohol Served Days    1/1/2023 12/31/2023

Total Contribution   $4,315
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Willamette Water Supply System   Agent:  Brown & Brown Northwest-Portland

2023 Longevity Credit 

Amount: Not Eligible

2018-2022 Net Loss Ratio = 0.00%
Best Practices Year

2022
2023

% Credit
10.00%
10.00%

2022 - 2023 Policy Year Comparison Report
Report displays contribution difference (changes) between 2022 and the 2023 renewal in an effort to provide a general idea of rating components that influence contributions.

Coverage 2022 contribution Change in exposures 2023 contribution Total contribution change Total % contribution change

General Liability $6,414 See Below   $6,385 -$29 -0.45%

Auto Liability $0   $0 $0

Non-Owned Auto Liability $175   $175 $0 0.00%

Auto Physical Damage $0 $0   $0 $0

Non-Owned APD $0   $0 $0

Property $0 $0   $0 $0

Earthquake $0 $0   $0 $0

Flood $0 $0   $0 $0

Equipment Breakdown $0 $0   $0 $0

Crime $958   $958 $0 0.00%

  Total All Lines $7,547 $7,518 -$29 -0.38%

General Liability Exposure Comparison

Description Last Year This Year Difference

2022-2023 Budgeted Materials and Supplies * $1,265,666 $1,197,410 -$68,256

2022-2023 Budgeted Personal Services * $0 $0 $0

Events/Fundraisers - Alcohol Served $0

Lakes or Reservoirs - Hydro Project $0

Water District Dams $0

Water District Dams - Hydro Project $0

Water District Lakes or Reservoirs $0

   
* Auto Liability Exposure = Number of Autos. Auto Physical Damage = Total Insured Automobile Values. Excess Liability =

Materials and Supplies + Personal Services. Property and Boiler and Machinery = Total Insured Property Values.

Annual Contribution History

2019 2020 2021 2022

$5,000.00

$10,000.00

$0.00

(see Longevity Credit Memo for details)

Policy Year

In
vo

ic
eT

ot
al
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   Policy Year:2018 to 2023  Willamette Water Supply System

Claims Schedule

__________________________________________________________________________________________________________________________________________________________________________________________________________________________________

    No claims to report for policy years 2018 through 2023.
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WWSS Construction and Operational 
Readiness Status Updates

February 2, 2023

Construction  Progress
Projects currently 
in construction 

RWF_1.0
(Phase 1 & 2) 

PLW_1.3
(South Hillsboro)

MPE_1.1
(Metzger Pipeline)

MPE_1.2
(Metzger Pipeline)

PLW_1.2
(South Hillsboro)

PLM_4.3 
(Roy Rogers)

PLM_4.4 
(Chicken Creek)

PLM_4.1
(Hwy 99 Crossing)

WTP_1.0
(Water Treatment)

PLM_1.3
(Wilsonville)

PLM_5.3
(Grabhorn to Rosedale)

RES_1.0
(Storage Tanks)

PLM_4.2
(Tualatin/Sherwood)

MPE_1.3
(Metzger Pipeline)

PLW_2.1
(Orenco Woods)

1

2
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RWF_1.0 (GMP-2)

Current and Planned Activities:
• Completed Lower Site drainage improvements, curb,

and railing.
• Achieved GMP-1.5 Substantial and Final Completion
• GMP-2 work has commenced:

– Electrical subcontractor is fully mobilized to site.
– Processing submittals.
– Prepared piles and subgrade for slab at Electrical Building.
– Under-slab electrical conduit installation to begin soon.

3

Contractor: Kiewit Infrastructure West Co.
Designer: Black & Veatch

Construction Photos – RWF_GMP-2.0

4

Upper Site: Electrical 
Building excavated to 
subgrade, 
foundation pile tops 
exposed

3

4
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Construction Photos – RWF_GMP-2.0

5

Lower Site: Park 
restoration complete. 
On-going landscape 
maintenance. Park 
open to public.

Construction Photos – RWF_GMP-2.0

6

WRWTP & Lower 
Park Area:  
Completed lower site 
drainage 
improvements, 
Overlook area, 
pedestrian paths.

5

6
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PLM_1.3

Current and Planned Activities:
• Staging area preparation and mobilization
• Pavement saw cutting for pipe alignment
• Tree protection fencing and tree removal
• Temporary driveway construction
• 66” open cut waterline work to start in late

January

7

Contractor: Moore Excavation Inc. 
Designer: HDR

Construction Photos – PLM_1.3

8

Saw cutting along 95th

Avenue

7

8
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WTP_1.0

Current and Planned Activities:
• Continue mass excavation and grading.
• Temporary electrical duct banks.
• Concrete placements at Area 30 (UV building).
• Concrete placements at Area 53 (Finished Water

Pump Station building).
• Continue setup of staging/warehouse area.
• Submittals and BIM modeling.

9

Contractor: Sundt Construction, Inc.
Designer: CDM Smith

Construction Photos - WTP_1.0

10

Clearwell Area 35 
and Finished Water 
Pump Station Area 
53 

9

10
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Construction Photos - WTP_1.0

11

WTP site 
looking south

Construction Photos - WTP_1.0

12

WTP site 
looking north

11

12
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PLM_4.2

Current and Planned Activities:
• Road widening south side of Tualatin-Sherwood

Road.
• Retaining walls and storm drain installation.
• Utility relocations.
• WWSP submittals.

13

Partner:  Washington County
Contractor: Kerr/Emery JV
Designer: Brown & Caldwell

Construction Photos – PLM_4.2

14

Retaining wall work 
along Tualatin-
Sherwood Road

13

14
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PLM_4.1

Current and Planned Activities:
• Completed trenchless crossing of Hwy 99.
• 66” waterline installed from Hwy 99 to Borchers.
• Installation of 66” continuing east along Tualatin-

Sherwood Road.
• Continue road widening on Tualatin-Sherwood

Road.

15

Partner:  Washington County
Contractor: Moore Excavation Inc. 
Designer: Brown & Caldwell

Construction Photos – PLM_4.1

16

66” pipe installation 
looking east 
(Intersection of 
Tualatin-Sherwood 
Road and Langer Farms 
Parkway)

15

16
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Construction Photos – PLM_4.1

17

Looking west along 
Tualatin-Sherwood 
Road at Baler Road. 

PLM_4.4

Current and Planned Activities:
• Processing WWSP submittals and RFIs.
• Sound wall installation is nearing completion.
• Storm drain improvements starting in January.
• Concrete curbs to be installed soon.
• 66” pipe installation scheduled to start in spring.

18

Partner:  Washington County
Contractor: Tapani Inc.  
Designer: Brown & Caldwell

17

18
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Construction Photos – PLM_4.4

19

Sound Wall Installation

PLM_4.3

Current and Planned Activities:
• Access and haul roads for waterline construction.
• Microtunneling subcontractor setting up for

tunneling for Tualatin River Crossing to start in late
January.

• 66” open cut pipe installed along Roy Rogers Rd
north of Beef Bend Road.

20

Contractor: Tapani Inc.  
Designer: Brown & Caldwell

19

20
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Construction Photos – PLM_4.3

South shaft setup for 
microtunnel boring machine

21

Construction Photos –
PLM_4.3

22

Microtunnel boring 
machine on site

21

22
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Construction Photos – PLM_4.3

66” pipe being installed north 
of Beef Bend Road

23

RES_1.0

RES_1.0 / PLM_5.3

Current and Planned Activities:
• RES_1.0

– Completed construction of the soil nail/rock bolt retaining walls.
– Completed excavation of 66” yard piping and valve vaults.
– Continue preparing water tank subgrade and underdrain piping.
– Continue detention basin final subgrade and lining.
– Mobilization for 66” butterfly valve vault and flowmeter vault

construction.
• PLM_5.3

– Continue installation of 66” waterline – approximately 9,000 LF (45%)
installed.

– Completed ground improvement (cement deep soil mixing).
– Continue trenchless crossing of Farmington Rd.

24

Contractor: Hoffman-Fowler JV
Designer: Black & Veatch / Jacobs

23

24
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Construction Photos – RES_1.0

25

RES_1.0 site

Construction Photos – RES_1.0

26

Detention 
pond at 
RES_1.0 site

25

26
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Construction Photos – PLM_5.3

27

Installing the 66” pipeline

Construction Photos – PLM_5.3

28

Trenchless crossing 
under Farmington Road

27

28
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PLW_1.2

Current and Planned Activities:
• Installing 48” waterline between Johnson Street

and TV Hwy. on Cornelius Pass Road.
• Completed Johnson Street crossing.
• Cornelius Pass Road crossing in March 2023.
• Soundwall pilaster installation on Cornelius Pass

Road.

29

Partner: Washington County
Contractor: Tapani, Inc.
Designer: Kennedy/Jenks

Construction Photos – PLW_1.2

30

Project Overview:
Looking from TV 
Hwy. north on 
Cornelius Pass 
Road.

29

30
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Construction Photos – PLW_1.2

31

Crossing Johnson 
St. with 48” 
waterline

Construction Photos – PLW_1.2

32

Offloading last 48” 
steel pipe to cross 
Johnson Street.

31

32
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Construction Photos – PLW_1.2

33

Soundwall installation 
progress on Cornelius 
Pass Road.

MPE_1.1

Current and Planned Activities:
• Continued work on test stations, flow meter vault,

bypass piping and air valve appurtenance piping.
• Installation of City of Beaverton 16” water main in

Western Avenue nearly complete.
• City water service connections and tie-ins from 5th

Street to Beaverton Hillsdale Highway.
• City stormwater, paving and curb improvements

along Western Avenue.

34

Partner:  City of Beaverton
Contractor: Moore Excavation Inc. 
Designer: Brown & Caldwell

33

34
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Construction Photos – MPE_1.1

35

Setting of harness coupling at 
48” butterfly valve 
Sta. 36+15 – Western Avenue

Construction Photos – MPE_1.1

36

Bolt up and installation of 
30” butterfly valve
Flow Meter Vault - Western 
Avenue

35

36
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MPE_1.2

Current and Planned Activities:
• Annular space grout at tunnel #1 at lower Fanno Creek

crossing.
• 16” City of Beaverton waterline on Scholls Ferry Road.
• City of Beaverton waterline Cascade, Scholls Ferry and

Denney Road service transfers.
• Continue 48” open cut waterline on Scholls Ferry Rd up

to Denney Road.
• PFC facility meter vault and underground piping.

37

Contractor: Emery & Sons
Designer: Brown & Caldwell

Construction Photos – MPE_1.2

38

Wax tape over 
harness coupling

37

38
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Construction Photos – MPE_1.2

39

Cathodic jumpers at 48” 
and 12” Bypass

Construction Photos – MPE_1.2

40

PFC flow meter vault 
base

39

40
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OPERATIONAL READINESS

41

Operational Readiness Topics

42

WWSS OPERATIONS 
PLAN DEVELOPMENT

COMMISSIONING AND 
STARTUP PLANNING

WATER SUPPLY 
INTEGRATION PLANNING

WWSS-RELATED 
STAFFING

41

42
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Baseline WWSS Operations Staffing Plan Summary

43

Category WWSS Baseline

Operations 11

Maintenance 4

Specialized O&M  Support 4

Administrative Support Team 8

Transmission & Storage 5

Grand Total 32

Third-Party Verification Project

44

Staffing Plan 
Follow-up

43

44
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Review of WWSS “Comparables”

Brown and Caldwell 45

Utility Treatment Plant Conventional / Advanced Capacity 
(MGD)

ADD 
(MGD)

Total No. of 
Staff

Joint Water Commission JWC WTP Conventional 85 ~33 21.5

Lake Oswego-Tigard Water 
Partnership Lake Oswego-Tigard WTP Advanced (ozone) 38 11 11

Tacoma Water Green River Filtration Plant Advanced (pre-ozone) 150 69 17

City of Boulder Betasso WTP/63rd Street Conventional 40/60 11/18 18.83*/29

Colorado Springs Utilities Ed Bailey WTP Advanced (ozone) 50 5 6.9*/9

Colorado Springs Utilities Tollefson WTP Conventional 36 18 10*/13

CalWater North East WTP Advanced (membrane filtration) 22 10 6

WWSS Willamette WTP Advanced (ozone) 60 23 19**

Notes:
*Allocated portion of shared staff
**Staffing for RWF & WTP infrastructure operations only. Does not include transmission and storage infrastructure operation.

Balance Levels of Service with Level of Effort

46

LOS LOE

45

46
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Meet or exceed 
regulatory 
requirements and 
validated goals.

Water Quality

Restore supply to 
required quality 
and quantity after 
a seismic event.

Water Quantity 
Resilience

Meet community 
water demand 
over time.

Water Quantity 
Reliability

Make necessary 
investments in the 
WWSS while 
managing costs to 
the community.

Financial 
Resources

Create a culture 
around safety that 
prevents incidents 
and injuries.

Safety

Manage 
institutional 
knowledge by 
growing and 
retaining staff.

Organizational 
Development

Balance number of 
direct reports.

Supervision

Maintain 
operational 
responsiveness.

Operations 
Strategy

Manage and 
maintain assets.

Maintenance 
Strategy

Brown and Caldwell 47

WWSS Levels of Service

Brown and Caldwell 48

Maintenance Strategy

Low High

JWC WTP

Lake Oswego-
Tigard WTP

Green River 
Filtration Plant 

Betasso
WTP

Ed Bailey 
WTP

Tollefson 
WTP

North East North East 
WTP

WillametteWillamette
WTP

Predominate maintenance 
strategy is reactive

Predominate maintenance 
strategy is preventative

47

48
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Water Quality

Low High

Meet SWDA criteria, 
relatively consistent 
source WQ

Meet stringent water quality 
and intermediate process 

control parameters, widely 
varying source WQ

JWC WTP

Lake Oswego-
Tigard WTP

Green River 
Filtration Plant 

Betasso
WTPEd Bailey 

WTP

Tollefson 
WTP

North East North East 
WTP

WillametteWillamette
WTP

Operations Strategy

Low High

Remote operations 
allowable, not staffed 
24/7

No remote operations, 
staffed 24/7/365

JWC WTP

Lake Oswego-
Tigard WTP

Green River 
Filtration Plant 

Betasso
WTP

Ed Bailey 
WTP

Tollefson 
WTP

North East North East 
WTP

WillametteWillamette
WTP

49

50
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Category WWSS Baseline Revised/Verified

Operations 11 10

Maintenance 4 5

Specialized O&M  Support 4 3

Administrative Support Team 8 5

Transmission & Storage 5 4

Grand Total 32 27

Revised/Verified Staffing Totals

Brown and Caldwell 51

QUESTIONS?

52

51

52
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Willamette Water Supply System Commission 
Board Meeting Minutes – December 1, 2022 | Page 1 of 3 

Willamette Water Supply System Commission 
Board Meeting Minutes 

Thursday, December 1, 2022 

Attendance: 

Commissioners present:  
City of Beaverton Allison Tivnon (alternate) 
City of Hillsboro  David Judah  
Tualatin Valley Water District (TVWD) Jim Duggan  
Committee Members present: 
City of Beaverton Dan Weinheimer, David Winship 
City of Hillsboro Niki Iverson, Lee Lindsey, Jessica Dorsey 
TVWD Tom Hickmann, Pete Boone 
Managing Agency Staff present: 
WWSS Commission General Manager /  
Willamette Water Supply Program (WWSP) Director 

Dave Kraska 

TVWD General Counsel Clark Balfour   
WWSP Assistant Director Joelle Bennett 
WWSP Program Manager Not available    
WWSP Engineering and Construction Manager Mike Britch  
WWSP Permitting and Outreach Manager Christina Walter 
WWSP Finance Manager Not available    
WWSS Commission Recorder / WWSP Executive Assistant   Annette Rehms 
Other Attendees present:  
City of Hillsboro JWC/WWSS Senior Program Manager Chris Wilson 
TVWD Commissioner  Jim Doane  
TVWD Water Resources Division Manager Joel Cary 
TVWD Asset Management Division Manager Matt Oglesby 

REGULAR SESSION – 12:00 PM 

CALL TO ORDER  

Chair Judah called the regular Willamette Water Supply System (WWSS) Commission meeting to order at 
12:01 p.m.  

ROLL CALL 

Ms. Rehms administered the roll call and noted a quorum was present. 

3A-1

DRAFT
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1. GENERAL MANAGER’S REPORT  

Mr. Kraska presented a safety minute on preventing frozen pipes. (presentation on file) 
 
The General Manager’s report included status updates on Willamette Water Supply Program (WWSP) 
permitting, communications, and construction activities; quarterly financial reports for the periods ending 
September 30, 2022; and a reminder that election of officers will take place during the February Board 
meeting. (presentation on file) 
 
In response to questions, staff said that there have been some minor safety incidents reported but the 
program has a very strict and robust safety culture with dedicated professionals that manage and monitor 
safety practices on each construction project.   
 

2. PUBLIC COMMENT 
 
There were no public comments. 
 

3. CONSENT AGENDA   

A. Approve the October 6, 2022, meeting minutes 
 

Motion was made by Tivnon and seconded by Duggan to approve the Consent Agenda as presented. The 
motion passed unanimously with Tivnon, Judah, and Duggan voting in favor. 
 

4. BUSINESS AGENDA 

A. Approve WTP_1.0 Third-Party Materials Testing and Special Inspection Contract – Mike Britch  
 
Mr. Britch provided an overview of the WTP_1.0 third-party materials testing and special inspection 
contract.  He reviewed the procurement approach, summarized the best value scoring, and described the 
estimated cost of the contract and recommended contingency.  He then requested the Board’s approval of 
contract 2023-027 with Carlson Testing, Inc., and to transfer the additional budget into Management 
Reserve. 
 
Motion was made by Duggan and seconded by Tivnon to approving contract 2023-027 for $1,236,180 with 
Carlson Testing, Inc. for WTP_1.0 Materials Testing and Special Inspection for the Willamette Water Supply 
Program and transferring $3,310,572 into Management Reserve. The motion passed unanimously with 
Tivnon, Judah, and Duggan voting in favor. 
 

5. INFORMATION ITEMS  

A. Planned February Business Agenda items – Joelle Bennett 
 

Ms. Bennett presented information on business agenda items planned for the February 2, 2023, WWSS 
Commission Regular Board meeting. 

 
Staff anticipates the following business agenda items:  
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1. Election of Officers  
2. WWSS Annual Work Plan and Budget for Fiscal Year 2023-24 and WWSP Capital Improvement 

Plan (Baseline 8.0)  
 

B. The next Board meeting is scheduled on February 2, 2023, via Microsoft Teams. 
 

6. COMMUNICATIONS AND NON-AGENDA ITEMS  
 

A. None scheduled 

ADJOURNMENT 
 

There being no further business, Chair Judah adjourned the meeting at 12:53 p.m. 
 

   

David Judah, Chair  James Duggan, Vice Chair 
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Communications with Those Charged with Governance 

The Board of Commissioners 
Willamette Water Supply System Commission 
 
We have audited the financial statements of Willamette Water Supply System Commission (the 
“Commission”) as of and for the year ended June 30, 2022 and have issued our report thereon dated 
December 2, 2022. Professional standards require that we provide you with the following information 
related to our audit.  
 
Our Responsibility under Auditing Standards Generally Accepted in the United States 

of America 

As stated in our engagement letter dated June 27, 2022, we are responsible for forming and 
expressing an opinion about whether the financial statements that have been prepared by 
management, with your oversight, are prepared, in all material respects, in accordance with 
accounting principles generally accepted in the United States of America. Our audit of the financial 
statements does not relieve you or management of your responsibilities.  
 
We conducted our audit in accordance with auditing standards generally accepted in the United 
States of America (U.S. GAAS). As part of an audit conducted in accordance with U.S. GAAS, we 
exercise professional judgment and maintain professional skepticism throughout the audit. 
 
An audit of financial statements includes consideration of internal control over financial reporting as a 
basis for designing audit procedures that are appropriate in the circumstances, but not for the 
purpose of expressing an opinion on the effectiveness of the Commission’s internal control over 
financial reporting. Accordingly, we considered Commission’s internal control solely for the purposes 
of determining our audit procedures and not to provide assurance concerning such internal control. 
 
We are also responsible for communicating significant matters related to the  financial statement 
audit that, in our professional judgment, are relevant to your responsibilities in overseeing the 
financial reporting process. However, we are not required to design procedures for the purpose of 
identifying other matters to communicate to you. 
 
Planned Scope and Timing of the Audit 

We performed the audit according to the planned scope and timing previously communicated to you 
in our engagement letter dated June 27, 2022. 
  

3B-1



 

2 

Significant Audit Findings and Issues 

Qualitative Aspects of Accounting Practices 

Management is responsible for the selection and use of appropriate accounting policies. The 
significant accounting policies used by Willamette Water Supply System Commission are described 
in Note 1 to the financial statements. The Commission changed its policy for office lease amortization 
during the year ended June 30, 2022, and is now capitalizing amortization expense for this lease to 
work in process. We noted no transactions entered into by the Commission during the year for which 
there is a lack of authoritative guidance or consensus. There are no significant transactions that have 
been recognized in the financial statements in a different period than when the transaction occurred. 
 
Significant Accounting Estimates 

Accounting estimates are an integral part of the financial statements prepared by management and 
are based on management’s knowledge and experience about past and current events and 
assumptions about future events. Certain accounting estimates are particularly sensitive because of 
their significance to the financial statements and because of the possibility that future events affecting 
them may differ significantly from those expected.  
 
Financial Statement Disclosures 

The disclosures in the financial statements are consistent, clear, and understandable. Certain 
financial statement disclosures are particularly sensitive because of their significance to financial 
statement users.  
 
Significant Unusual Transactions 

We encountered no significant unusual transactions during our audit of the Commission’s financial 
statements. 
 
Significant Difficulties Encountered in Performing the Audit 

Professional standards require us to inform you of any significant difficulties encountered in 
performing the audit. No significant difficulties were encountered during our audit of the Commission’s 
financial statements. 
 
Disagreements with Management 

For purposes of this letter, professional standards define a disagreement with management as a 
financial accounting, reporting, or auditing matter, whether or not resolved to our satisfaction, that 
could be significant to the financial statements or the auditor’s report. No such disagreements arose 
during the course of our audit. 
 
Corrected and Uncorrected Misstatements 

Professional standards require us to accumulate all factual and judgmental misstatements identified 
during the audit, other than those that are trivial, and communicate them to the appropriate level of 
management. There were no misstatements detected as a result of audit procedures and corrected 
by management that were material, either individually or in the aggregate, to the financial statements 
as a whole. 
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For the year ended June 30, 2022, management’s change in policy for office lease amortization (see 
qualitative aspects of accounting practices) included a reversal of amortization attributable to prior 
periods of $464,040.  We have concluded the impact of the prior period amount recorded in the 
current year financial statements is not considered material to the financial statements as a whole. 
 
Management Representations 

We have requested certain representations from management that are included in the management 
representation letter dated December 2, 2022. 
 
Management Consultation with Other Independent Accountants  

In some cases, management may decide to consult with other accountants about auditing and 
accounting matters, similar to obtaining a “second opinion” on certain situations. If a consultation 
involves application of an accounting principle to the Commission’s financial statements or a 
determination of the type of auditor’s opinion that may be expressed on those statements, our 
professional standards require the consulting accountant to check with us to determine that the 
consultant has all the relevant facts. To our knowledge, there were no such consultations with other 
accountants. 
 
Other Significant Audit Findings or Issues  

We are required to communicate to you other findings or issues arising from the audit that are, in our 
professional judgment, significant and relevant to your oversight of the financial reporting process. 
There were no such items identified. 
 
This information is intended solely for the use of the Board of Commissioners and management of 
Willamette Water Supply System Commission and is not intended to be and should not be used by 
anyone other than these specified parties. 
 
 
 
Portland, Oregon 
December 2, 2022 
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Report of Independent Auditors 

The Board of Commissioners 

Willamette Water Supply System Commission 

Report on the Audit of the Financial Statements 

Opinion 

We have audited the financial statements of the Willamette Water Supply System Commission (the 
“Commission”) which comprise the statements of net position as of June 30, 2022 and 2021 and the 
related statements of revenues, expenses and changes in net position and cash flows for the years 
then ended, and the related notes to the financial statements, which collectively comprise the 
Commission’s basic financial statements as listed in the table of contents. 

In our opinion, the accompanying financial statements referred to above present fairly, in all material 
respects, the respective financial position of the Commission as of June 30, 2022 and 2021, and the 
respective changes in financial position and cash flows thereof for the years then ended in 
accordance with accounting principles generally accepted in the United States of America. 

Basis for Opinions 

We conducted our audit in accordance with auditing standards generally accepted in the United 
States of America (GAAS) and the standards applicable to financial audits contained in Government 

Auditing Standards (Government Auditing Standards), issued by the Comptroller General of the 
United States. Our responsibilities under those standards are further described in the Auditor’s 
Responsibilities for the Audit of the Financial Statements section of our report. We are required to be 
independent of the Commission and to meet our other ethical responsibilities, in accordance with the 
relevant ethical requirements relating to our audit. We believe that the audit evidence we have 
obtained is sufficient and appropriate to provide a basis for our audit opinions. 

Responsibilities of Management for the Financial Statements 

Management is responsible for the preparation and fair presentation of the financial statements in 
accordance with accounting principles generally accepted in the United States of America, and for  
the design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of financial statements that are free from material misstatement, whether due to fraud or 
error. 

In preparing the financial statements, management is required to evaluate whether there are 
conditions or events, considered in the aggregate, that raise substantial doubt about the 
Commission’s ability to continue as a going concern for twelve months beyond the financial statement 
date, including any currently known information that may raise substantial doubt shortly thereafter. 

3
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Auditor’s Responsibilities for the Audit of the Financial Statements 

Our objectives are to obtain reasonable assurance about whether the financial statements as a whole 
are free from material misstatement, whether due to fraud or error, and to issue an auditor’s report 
that includes our opinions. Reasonable assurance is a high level of assurance but is not absolute 
assurance and therefore is not a guarantee that an audit conducted in accordance with GAAS and 
Government Auditing Standards will always detect a material misstatement when it exists. The risk of 
not detecting a material misstatement resulting from fraud is higher than for one resulting from error, 
as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of 
internal control. Misstatements are considered material if there is a substantial likelihood that, 
individually or in the aggregate, they would influence the judgment made by a reasonable user based 
on the financial statements. 

In performing an audit in accordance with GAAS and Government Auditing Standards, we 

• Exercise professional judgment and maintain professional skepticism throughout the audit.

• Identify and assess the risks of material misstatement of the financial statements, whether due to
fraud or error, and design and perform audit procedures responsive to those risks. Such
procedures include examining, on a test basis, evidence regarding the amounts and disclosures
in the financial statements.

• Obtain an understanding of internal control relevant to the audit in order to design audit
procedures that are appropriate in the circumstances, but not for the purpose of expressing an
opinion on the effectiveness of the Commission’s internal control. Accordingly, no such opinion is
expressed.

• Evaluate the appropriateness of accounting policies used and the reasonableness of significant
accounting estimates made by management, as well as evaluate the overall presentation of the
financial statements.

• Conclude whether, in our judgment, there are conditions or events, considered in the aggregate,
that raise substantial doubt about the Commission’s ability to continue as a going concern for a
reasonable period of time.

We are required to communicate with those charged with governance regarding, among other 
matters, the planned scope and timing of the audit, significant audit findings, and certain internal 
control–related matters that we identified during the audit. 

Required Supplementary Information 

Accounting principles generally accepted in the United States of America require that the 
management’s discussion and analysis be presented to supplement the basic financial statements. 
Such information is the responsibility of management and, although not a part of the basic financial 
statements, is required by the Governmental Accounting Standards Board who considers it to be an 
essential part of financial reporting for placing the basic financial statements in an appropriate 
operational, economic, or historical context. We have applied certain limited procedures to the 
required supplementary information in accordance with auditing standards generally accepted in the 
United States of America, which consisted of inquiries of management about the methods of 
preparing the information and comparing the information for consistency with management's 
responses to our inquiries, the basic financial statements, and other knowledge we obtained during 
our audit of the basic financial statements. We do not express an opinion or provide any assurance 
on the information because the limited procedures do not provide us with sufficient evidence to 
express an opinion or provide any assurance. 
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Supplementary Information 

Our audit was conducted for the purpose of forming an opinion on the financial statements that 
collectively comprise the Commission's basic financial statements. The revenues, expenditures, and 
changes in fund balance – budget and actual are presented for purposes of additional analysis and 
are not a required part of the basic financial statements. Such information is the responsibility of 
management and was derived from and relates directly to the underlying accounting and other 
records used to prepare the basic financial statements. The information has been subjected to the 
auditing procedures applied in the audit of the basic financial statements and certain additional 
procedures, including comparing and reconciling such information directly to the underlying 
accounting and other records used to prepare the basic financial statements or to the basic financial 
statements themselves, and other additional procedures in accordance with auditing standards 
generally accepted in the United States of America. In our opinion, the information is fairly stated, in 
all material respects, in relation to the basic financial statements as a whole. 

Other Reporting Required by Government Auditing Standards 

In accordance with Government Auditing Standards, we have also issued our report dated 
December 2, 2022 on our consideration of Willamette Water Supply System Commission's internal 
control over financial reporting and on our tests of its compliance with certain provisions of laws, 
regulations, contracts, and grant agreements and other matters. The purpose of that report is solely 
to describe the scope of our testing of internal control over financial reporting and compliance and the 
results of that testing, and not to provide an opinion on the effectiveness of Willamette Water Supply 
System Commission's internal control over financial reporting or on compliance. That report is an 
integral part of an audit performed in accordance with Government Auditing Standards in considering 
Willamette Water Supply System Commission's internal control over financial reporting and 
compliance. 

Other Reporting Required by Minimum Standards for Audits of Oregon Municipal 

Corporations 

In accordance with the Minimum Standards for Auditors of Oregon Municipal Corporations, we have 
also issued our report dated December 2, 2022, on our consideration of the Commission’s 
compliance with certain provisions of laws and regulations, including the provisions of the Oregon 
Revised Statutes as specified in Oregon Administrative Rules 162-010-0000 through 162-010-0330 of 
the Minimum Standards for Audits of Oregon Municipal Corporations. The purpose of that report is to 
describe the scope of our testing of compliance and the results of that testing and not to provide an 
opinion on compliance. 

Portland, Oregon 
December 2, 2022 
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MANAGEMENT’S DISCUSSION AND ANALYSIS 
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

MANAGEMENT’S DISCUSSION AND ANALYSIS 
YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

As management of the Willamette Water Supply System Commission (Commission), a joint venture 
of Tualatin Valley Water District (District) and the cities of Beaverton and Hillsboro, we offer readers 
of the Commission’s financial statements this narrative overview and analysis of the Commission’s 
financial activities for the fiscal years ended June 30, 2022 (FY2022) and June 30, 2021 (FY2021). The 
Commission, a Component Unit of the District, and was formed in July 2019 to own, operate, and 
maintain the Willamette Water Supply System to supply potable water to the District and cities of 
Beaverton and Hillsboro, and potentially, other municipal water providers.  

These financial statements include this Management’s Discussion and Analysis (MD&A) section to 
provide users of the basic financial statements with an overview and analysis of the statements. 

Financial Highlights 

• Net position (assets minus liabilities) was $368.2 million and $262.6 million at June 30, 2022
and June 30, 2021, respectively.

• Net investment in capital assets is the largest portion of the Commission’s net position. Net
investment in capital assets increased by $94.5 million from FY2021 and $192.0 million
increase since FY2020.

• Capital Assets, non-depreciable, which is mostly construction in progress, increased by
$106.0 million from FY2021 and $203.8 million increase from FY2020.

Overview of the Financial Statements 

Taken together these sections provide a comprehensive financial look at the Commission. The 
individual components of the report include the following: 

• Management’s Discussion and Analysis. This section of the report provides an overview of
financial highlights and economic factors affecting the Commission.

• Basic Financial Statements. This section includes the Statements of Net Position, Statements
of Revenues, Expenses and Changes in Net Position, Statements of Cash Flows, and Notes to
Basic Financial Statements. The statements focus on an entity-wide presentation using the
accrual basis of accounting. They are designed to resemble more closely private-sector
financial statements in that all activities are consolidated into a total for the Commission.

o The statements of Net Position focus on resources available for future operations.
The statements present a snap-shot view of the assets of the Commission, its
liabilities, and the net difference.

o The statements of Revenues, Expenses and Changes in Net Position focus on
operating results and changes in capital for the two most recent fiscal years.

8
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

MANAGEMENT’S DISCUSSION AND ANALYSIS 
YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

o The statements of Cash Flows focus on how the Commission obtained and expended
its available cash and investments.

o The notes to the Basic Financial Statements provide additional disclosures required
by generally accepted accounting principles that are essential to a full understanding
of the information provided in the Basic Financial Statements.

Statements of Net Position   

The Commission’s change in assets exceeded liabilities by $368.2 million.  This amount reflects an 
increase of $105.6 million or 40.2% from FY2021 and $198.8 million increase since FY2020. Net 
investment in capital assets represents the largest portion of the Commission’s net position at $337.1 
million and $242.6 million at June 30, 2022 and June 30, 2021, respectively. A condensed version of 
the statement of Net Position as of June 30, 2022 and June 30, 2021, is as follows: 

Table 1 
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
MANAGEMENT’S DISCUSSION AND ANALYSIS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021  
 

 

Statements of Revenues, Expenses and Changes in Net Position 
 
A condensed version of the Commission’s Statement of Revenues, Expenses and Changes in Net 
Position for the fiscal years ended June 30, 2022 and June 30, 2021, is as follows: 

 
Table 2 

 
 

The operating expenses for the Commission’s activities totaled $0.3 million and $1.0 million for the 
years ended June 30, 2022 and June 30, 2021, respectively, a 69.5% decrease from FY2021. The 
decrease in operating expenses was due to a change in the accounting for amortization expenses of 
the office lease asset.  In prior years, the amortization expense for the office lease asset was recorded 
as an operating expense and in FY2022 the expense was moved to work in process.  Operating 
expenses consist of administrative expenses and the amortization expense on the land lease asset.  
Nonoperating expenses consist mainly of interest expenses for the lease liabilities and capital 
contributions consist of capital assets invested by the partners in the Commission.  
 
Capital Assets 
 
The Commission has net capital assets of approximately $370.2 million and $264.2 million as of June 
30, 2022 and June 30, 2021, respectively. The Commission’s capital assets include construction in 
progress of $369.8 million and $263.8 million as of June 30, 2022 and June 30, 2021, respectively, 
and $0.4 million of non-depreciable easements as of June 30, 2022 and June 30, 2021.  Construction 
in progress includes amortization expense on the office space lease.    
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
MANAGEMENT’S DISCUSSION AND ANALYSIS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021  
 

 

 
 
 
Long-Term Debt Activity 
 
The Commission reported lease liabilities of $15.0 million as of June 30, 2022 and June 30, 2021. 
The leases are for subsurface land for the placement of a raw water pipeline and office space. The 
Commission had no bonded indebtedness at June 30, 2022.  
 
Economic Factors 
 
The Commission was formed in July 2019 to provide a reliable water supply for the region by helping 
water system operators balance supply during times of drought or other supply interruptions, as well 
as recover more quickly after a large natural disaster. Tualatin Valley Water District (the District) was 
appointed as the managing agency. Financial records are maintained by the District. Major goals of 
the Commission are to construct a new water filtration plant, more than 30 miles of water pipelines, 
and water storage tanks – all built to modern seismic standards. Construction of the WWSS 
infrastructure is anticipated to be completed by 2026. 
 
Financial Contact 
 
The Commission’s financial statements are designed to present users including joint venturers, 
taxpayers, citizens, customers, investors, and creditors with a general overview of the Commission’s 
finances and overall accountability. If you have questions about the contents of this report or need 
additional financial information, please contact Tualatin Valley Water District’s Chief Financial Officer 
at 1850 SW 170th Avenue, Beaverton, Oregon 97003. 
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2022 2021
ASSETS

Cash and cash equivalents 4,559,104$           2,844,135$         
Accounts receivable 26,461,231 15,846,730
Prepaid expenses 54,279 1,328,414
Deposits 27,437 27,437

Total Current Assets 31,102,051           20,046,716         

Leased assets, net of accumulated amortization 12,983,524           13,343,574         
Capital assets, nondepreciable 370,191,904         264,230,942       

Total Noncurrent Assets 383,175,428         277,574,516       

Total Assets 414,277,479         297,621,232       

LIABILITIES
Accounts payable and accrued liabilities 26,542,947           17,202,581         
Retainage payable 4,559,104              2,844,135           

Total Current Liabilities 31,102,051 20,046,716

Lease liabilities 15,015,489           14,970,737         

Total Liabilities 46,117,540           35,017,453         

NET POSITION
Net investment in capital assets 337,059,149         242,567,101       
Unrestricted 31,100,790           20,036,678         

Total Net Position 368,159,939$       262,603,779$    

WILLAMETTE WATER SUPPLY SYSTEM COMMISSION
Beaverton, Oregon

STATEMENTS OF NET POSITION
JUNE 30, 2022 AND 2021

The accompanying notes are an integral part of the financial statements. 
14
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2022 2021
OPERATING REVENUES

Administrative services 647,819$             664,222$           

OPERATING EXPENSES
Administrative and Amortization 312,009               1,024,272         

Net Operating Income (Loss) 335,810               (360,050)            

NONOPERATING REVENUES (EXPENSES)
Other revenue 200                       -                      
Interest expense (492,435)              (488,655)            

Total Nonoperating Expenses (492,235)              (488,655)            

LOSS BEFORE CONTRIBUTIONS (156,425)              (848,705)            

Capital contributions 105,712,585       94,053,440       
Changes in Net Position 105,556,160       93,204,735       

Net Position, beginning of period 262,603,779       169,399,044     

Net Position, end of period 368,159,939$     262,603,779$   

WILLAMETTE WATER SUPPLY SYSTEM COMMISSION
Beaverton, Oregon

STATEMENTS OF REVENUES, EXPENSES AND CHANGES IN NET POSITION
YEARS ENDED JUNE 30, 2022 AND 2021

The accompanying notes are an integral part of the financial statements. 
15
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2022 2021
CASH FLOWS FROM OPERATING ACTIVITIES

Reimbursements from joint venturers 642,153$            686,274$          
Payments to suppliers for goods and services (632,980)             (643,320)           

Net Cash Provided By Operating Activities 9,173                   42,954              

CASH FLOWS FROM CAPITAL AND RELATED FINANCING ACTIVITIES
Contributions from joint venturers 105,712,585 94,053,440
Capital outlay and purchases of capital assets (103,559,306)     (93,882,731)     
Proceeds from the sale of assets -                       3,070,171         
Reimbursements from other agencies 200                      -                    
Payments paid on leases (447,683)             (439,699)           

Net Cash Provided By Capital and Related Financing Activities 1,705,796           2,801,181         

Net Increase in Cash and Cash Equivalents 1,714,969           2,844,135         

Cash and Cash Equivalents, beginning of year 2,844,135           -                         

Cash and Cash Equivalents, end of year 4,559,104$         2,844,135$       

RECONCILIATION OF OPERATING INCOME (LOSS) TO 
NET CASH FROM OPERATING ACTIVITIES

Operating Income (Loss) 335,810$            (360,050)$         
Adjustments to reconcile operating loss to

net cash from operating activities:
Amortization (336,010)             360,050            
Changes in operating accounts:

Accounts receivable (5,666)                 22,052              
Prepaid expenses 23,816                20,902              
Accounts payable and accrued liabilities (8,777)                 -                         

Net Cash Provided By Operating Activities 9,173$                42,954$            

WILLAMETTE WATER SUPPLY SYSTEM COMMISSION
Beaverton, Oregon

STATEMENTS OF CASH FLOWS
YEARS ENDED JUNE 30, 2022 AND 2021

The accompanying notes are an integral part of the financial statements. 
16
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
NOTES TO BASIC FINANCIAL STATEMENTS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

 
 

1.   SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 
 
Organization 
 
Willamette Water Supply System Commission (Commission), was organized in July 2019 under 
Oregon Revised Statutes (ORS), chapter 190 and was established by an agreement of the Tualatin 
Valley Water District (District) and cities of Beaverton and Hillsboro. The Commission is managed 
by the District, and is governed by a three-member board, with one member appointed by each 
party. The purpose of the Commission is to provide the water supply system infrastructure 
beginning at the Willamette Intake Facilities (WIF) System separation point and continuing to the 
points of delivery (turnouts).  
 
The District holds a majority equity interest in the Commission; therefore, the Commission is 
considered a component unit of the District. The Commission is reported as a custodial (fiduciary) 
fund of the District in its Annual Comprehensive Financial Report.  
 
Expenses are allocated using two formulas: one for administrative costs and the other for 
operating costs. Administrative costs are allocated to the parties based on two weighted factors, 
25% based on equal shares and 75% based on ownership. The weighted allocations factors by 
party are:   
 

 
 
Operations, maintenance, and repair expenses that are a result of use of the facilities are allocated 
based on each party’s proportionate use of the WWSS. Operations, maintenance, and repair 
expenses unrelated to usage are allocated based on each party’s proportionate ownership of the 
WWSS. During this preoperational period, the Commission treats all costs as administrative, 
(excluding for amortization and interest expenses on the leases, which are allocated based on 
each party’s proportionate capacity rights in the facilities associated with the lease).  
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
NOTES TO BASIC FINANCIAL STATEMENTS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

 
 

Basis of Presentation and Accounting 
 
For financial reporting purposes, the Commission reports its operations on an enterprise fund 
basis. Enterprise funds (a propriety fund type) are accounted for on a flow of economic resources 
measurement focus. With this measurement focus, all assets, liabilities, and net position 
associated with the operations are included on the Statements of Net Position. The Statement of 
Revenues, Expenses and Changes in Net Position present increases (revenues) and decreases 
(expenses) in net position. 
 
The accrual basis of accounting is used for financial reporting. Under the accrual basis of 
accounting, revenues are recorded when earned and expenses are recorded at the time liabilities 
are incurred. 
 
Operating revenues result from providing services to the parties. All revenues not meeting this 
definition are reported as nonoperating revenues. Operating expenses are defined as those 
expenses directly related to providing services.  
 
Use of Estimates 
 
The preparation of basic financial statements in conformity with accounting principles generally 
accepted in the United States of America requires management to make estimates and 
assumptions that affect the reported amounts of certain assets, liabilities, revenues, expenses, 
and other disclosures. Accordingly, actual results may differ from those estimates. 
 
Reclassifications 
 
Certain prior year amounts have been reclassified to conform to the current year presentation.  
Total net position was not affected by these reclassifications.    
 
Cash and Cash Equivalents  
 
Cash and investments of the Commission are part of a common cash and investment pool 
maintained for all funds managed by the District. The Commission considers these items to be 
demand deposit accounts, where funds may be deposited or withdrawn without prior notice or 
penalty.  
 
Accounts Receivable 
 
Accounts receivable are recorded as earned and no allowance for doubtful accounts is required 
as all receivables are due from the joint venturers. 
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
NOTES TO BASIC FINANCIAL STATEMENTS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

 
 

Capital Assets 
 
Capital assets are recorded at cost. Donated capital assets are recorded at their estimated 
acquisition value at the date of donation. All costs associated with the acquisition or construction 
of capital assets are contributed by the joint venturers. 
 
The Commission defines capital assets as assets with an initial cost of $7,500 and an estimated 
useful life of more than one year.  
 
 
Leased Assets 
 
Leased assets are reported at the initial measurement of the lease liability adjusted by initial 
direct costs and payments made to the lessor at the commencement of the lease, less any lease 
incentives. Leased assets are amortized using the straight-line method over the shorter of the 
lease term or the useful life of the underlying asset.  
 
The Commission defines a lease asset as those leases with an asset value greater than one percent 
of the Commission’s total capital assets and an estimated useful life of more than one year.  
 
Net Position 
 
The Commission’s net position consists of the net earnings from operating revenues and expenses 
and contributions of capital. Net position is classified in the following two components: net 
investment in capital assets, and unrestricted net position. Net investment in capital assets 
consists of all capital assets, net of accumulated depreciation, and capital-related liabilities. 
Unrestricted net position consists of all other net positions not included in other categories. 
 
Lease Liabilities 
 
Lease liabilities are initially measured at the present value of payments expected to be made 
during the lease term, including fixed and variable payments, residual guarantees, termination 
penalties, lease incentives and any other payments reasonably certain to be made in accordance 
with the lease agreement.  
 
The Commission defines a lease liability as those leases with a liability value greater than five 
percent of the Commission’s total liabilities and an estimated useful life of more than one year.  
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
NOTES TO BASIC FINANCIAL STATEMENTS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

 
 

Budgets 
 
The Commission is organized under ORS, Chapter 190 as an Intergovernmental Agreement (IGA). 
The IGA that forms the Commission requires the Board to adopt an annual work plan and budget. 
The Commission is accounted for as a fund within the structure of the District, where the budget 
is prepared and legally adopted for the Commission as part of the total budget for the District. 
The budget is prepared on a biennial basis as a separate fund on the modified accrual basis of 
accounting and complies with Oregon Local Budget Law. The level of budgetary control is 
established at the object classifications (personnel services, materials and services, capital outlay, 
operating transfers, and contingency). 
  
 
2.  CAPITAL ASSETS 
 
The Commission has invested approximately $369.8 million and $263.8 million in construction in 
progress as of June 30, 2022, and June 30, 2021, respectively, as well as $0.4 million of easements 
as of June 30, 2022, and June 30, 2021.  
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

NOTES TO BASIC FINANCIAL STATEMENTS 
YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

3. LEASED ASSETS
Leased assets consisted of the following at June 30, 2022, and June 30, 2021:

Leased assets consisted of the following at June 30, 2021, and June 30, 2020: 

22

3B-2



WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
NOTES TO BASIC FINANCIAL STATEMENTS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

 
 

 
 
4.  LEASE LIABILITIES 
 
The District and the City of Hillsboro entered into a lease for office space which was 
subsequently assigned to the Commission upon the Commission’s formation. Base rent 
increases by 3% per annum. The lease terminates in 2027. Commission also pays variable costs 
based on operating expenses which are not included in the measurement of the lease liability. In 
fiscal years 2022 and 2021, variable payments totaled $5,185 and $5,151, respectively.     
 
The District and the City of Hillsboro entered into a lease with the City of Wilsonville for 
subsurface land for the placement of a raw water pipeline in FY 2017. This lease was assigned to 
the Commission upon the Commission’s formation.  The lease terminates in 2115. Annual lease 
installments are payable through FY 2025 with a balloon payment in 2026. As the annual 
payments are less than the interest on the lease obligation, the liability will increase until FY 
2026 when the balloon payment is made.  
 
Principal and interest to maturity for the Commission’s share of leases are as follows:  
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

NOTES TO BASIC FINANCIAL STATEMENTS 
YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

5. NET POSITION BY PARTNER

Changes in net position by partner for the years ending June 30, 2022, and June 30, 2021, is as 
follow:

The $464,043 loss before contributions adjustment is due to the office space lease being moved 
to work in process under capital assets.   

Net investment in capital assets as of June 30, consists of the following: 
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WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 
Beaverton, Oregon 

 
NOTES TO BASIC FINANCIAL STATEMENTS 

YEARS ENDED JUNE 30, 2022 AND JUNE 30, 2021 

 
 

 
6.   OTHER INFORMATION 
 
Risk Management 
 
The Commission is exposed to various risks of loss related to torts, theft, or damage to and 
destruction of assets, errors and omissions, and natural disasters for which the Commission 
carries commercial insurance. The Commission does not engage in risk financing activities where 
risk is retained (self-insurance). 
 
 
Related-party Transactions 
 
The Commission paid $2.4 million and $2.6 million in management fees for operations and 
construction in process for services provided by the District for years ended June 30, 2022, and 
June 30, 2021, respectively. Administrative services revenue and contributions from partners 
were as follows for the years ended June 30:  

 
 

Commitments 
 
The Commission has entered into various contracts related to the construction of the 
Willamette Water Supply System (WWSS). Total outstanding commitments on contracts with 
greater than $1.0 million outstanding is approximately $622.9 million, ($34.5 million is for 
ancillary projects for the District) and $176 million, ($67 million is for ancillary projects for city of 
Beaverton and the District) as of June 30, 2021, respectively. 
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SUPPLEMENTAL INFORMATION
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Original Final Actual
REVENUES

Administrative Services 1,391,666$     1,391,666$   647,819$            (743,847)$         
Other Revenue -                       -                      200                      200                    
Capital Contributions 176,355,996   176,355,996 105,712,585      (70,643,411)      

Total Revenues 177,747,662   177,747,662 106,360,604      (71,387,058)      

EXPENDITURES

Materials and Services 1,265,666       1,265,666      648,019              617,647             
Capital Outlay 176,355,996   176,355,996 105,712,585      70,643,411       
Contingency 126,000          126,000         -                       126,000             

Total Expenditures 177,747,662   177,747,662 106,360,604      71,387,058       

Excess (Deficiency) of revenues over 
expenditures, and net change
in fund balance -                       -                      -                           -                          

Beginning Fund Balance -                       -                      169,399,044      169,399,044     

Ending Fund Balance -$                     -$                    169,399,044$    169,399,044$   

Reconciliation to Change in Net Position:
Change in Fund Balance -$                         

Capital Outlay 105,712,585      
Depreciation 336,010              
Interest expense (492,435)             

Change in Net Position 105,556,160$    

WILLAMETTE WATER SUPPLY SYSTEM COMMISSION
Beaverton, Oregon

SCHEDULE OF REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCE - BUDGET AND ACTUAL
YEAR ENDED JUNE 30, 2022

Budget Variance with 
Final Budget
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Original Final Actual
REVENUES

Administrative Services 888,555$        888,555$       664,222$            (224,333)$         
Capital Contributions 125,763,556   125,763,556 94,053,440         (31,710,116)      

Total Revenues 126,652,111   126,652,111 94,717,662         (31,934,449)      

EXPENDITURES

Materials and Services 808,555          808,555         664,222              144,333             
Capital Outlay 125,763,556   125,763,556 94,053,440         31,710,116       
Contingency 80,000             80,000           -                       80,000               

Total Expenditures 126,652,111   126,652,111 94,717,662         31,934,449       

Excess (Deficiency) of revenues over 
expenditures, and net change
in fund balance -                       -                      -                           -                          

Beginning Fund Balance -                       -                      169,399,044      169,399,044     

Ending Fund Balance -$                     -$                    169,399,044$    169,399,044$   

Reconciliation to Change in Net Position:
Change in Fund Balance -$                         

Capital Outlay 94,053,440         
Depreciation (360,050)             
Interest expense (488,655)             

Change in Net Position 93,204,735$      

Budget Variance with 
Final Budget

WILLAMETTE WATER SUPPLY SYSTEM COMMISSION
Beaverton, Oregon

SCHEDULE OF REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCE - BUDGET AND ACTUAL
YEAR ENDED JUNE 30, 2021
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Report of Independent Auditors on Internal Control Over Financial 

Reporting and on Compliance and Other Matters Based on an Audit of 

Financial Statements Performed in Accordance with Government Auditing 

Standards 

The Board of Commissioners 
Willamette Water Supply System Commission 

We have audited, in accordance with the auditing standards generally accepted in the United States 
of America and the standards applicable to financial audits contained in Government Auditing 

Standards issued by the Comptroller General of the United States, the financial statements of the 
governmental activities, the business-type activities, the aggregate discretely presented component 
units, each major fund, and the aggregate remaining fund information of Willamette Water Supply 
System Commission (the “Commission”) as of and for the year ended June 30, 2022, and the related 
notes to the financial statements, which collectively comprise Willamette Water Supply System 
Commission’s basic financial statements, and have issued our report thereon dated December 2, 
2022. 

Report on Internal Control Over Financial Reporting 

In planning and performing our audit of the financial statements, we considered Willamette Water 
Supply Commission’s internal control over financial reporting (internal control) as a basis for 
designing audit procedures that are appropriate in the circumstances for the purpose of expressing 
our opinions on the financial statements, but not for the purpose of expressing an opinion on the 
effectiveness of Willamette Water Supply System Commission’s internal control. Accordingly, we do 
not express an opinion on the effectiveness of Willamette Water Supply System Commission’s 
internal control. 

A deficiency in internal control exists when the design or operation of a control does not allow 
management or employees, in the normal course of performing their assigned functions, to prevent, 
or detect and correct, misstatements on a timely basis. A material weakness is a deficiency, or a 
combination of deficiencies, in internal control such that there is a reasonable possibility that a 
material misstatement of the entity's financial statements will not be prevented, or detected and 
corrected, on a timely basis. A significant deficiency is a deficiency, or a combination of deficiencies, 
in internal control that is less severe than a material weakness, yet important enough to merit 
attention by those charged with governance. 

Our consideration of internal control was for the limited purpose described in the first paragraph of 
this section and was not designed to identify all deficiencies in internal control that might be material 
weaknesses or significant deficiencies. Given these limitations, during our audit we did not identify 
any deficiencies in internal control that we consider to be material weaknesses. However, material 
weaknesses or significant deficiencies may exist that were not identified.
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Report on Compliance and Other Matters 

As part of obtaining reasonable assurance about whether Willamette Water Supply System 
Commission’s financial statements are free from material misstatement, we performed tests of its 
compliance with certain provisions of laws, regulations, contracts, and grant agreements, 
noncompliance with which could have a direct and material effect on the financial statements. 
However, providing an opinion on compliance with those provisions was not an objective of our audit, 
and accordingly, we do not express such an opinion. The results of our tests disclosed no instances 
of noncompliance or other matters that are required to be reported under Government Auditing 

Standards. 

Purpose of this Report 

The purpose of this report is solely to describe the scope of our testing of internal control and 
compliance and the results of that testing, and not to provide an opinion on the effectiveness of the 
entity’s internal control or on compliance. This report is an integral part of an audit performed in 
accordance with Government Auditing Standards in considering the entity’s internal control and 
compliance. Accordingly, this communication is not suitable for any other purpose. 

Portland, Oregon 
December 2, 2022 
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Report of Independent Auditors Required by Oregon State 

Regulations 

Board of Commissioners 
Willamette Water Supply System Commission 

We have audited, in accordance with auditing standards generally accepted in the United States of 
America the financial statements of the Willamette Water Supply System Commission (the 
“Commission”) as of and for the year ended June 30, 2022, and the related notes to the financial 
statements, which collectively comprise Willamette Water Supply System Commission’s basic 
financial statements, and have issued our report thereon dated December 2, 2022. 

Compliance 

As part of obtaining reasonable assurance about whether the Commission’s basic financial 
statements are free from material misstatement, we performed tests of its compliance with certain 
provisions of laws, regulations, contracts, and grant agreements, including provisions of Oregon 
Revised Statutes (ORS) as specified in Oregon Administrative Rules (OAR) 162-010-0000 to 162-
010-0330, of the Minimum Standards for Audits of Oregon Municipal Corporations, noncompliance
with which could have a direct and material effect on the financial statements. However, providing an
opinion on compliance with those provisions was not an objective of our audit and, accordingly, we do
not express such an opinion.

We performed procedures to the extent we considered necessary to address the required comments 
and disclosures which included, but were not limited to, the following: 

• Accounting records and internal control

• Public fund deposits

• Indebtedness

• Budget

• Insurance and fidelity bonds

• Programs funded from outside sources

• Investments

• Public contracts and purchasing

In connection with our testing, nothing came to our attention that caused us to believe the 
Commission was not in substantial compliance with certain provisions of laws, regulations, contracts, 
and grant agreements, including the provisions of ORS as specified in OAR 162‐010‐0000 through 
162‐010‐0330 of the Minimum Standards for Audits of Oregon Municipal Corporations. 
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Internal Control Over Financial Reporting 

In planning and performing our audit of the financial statements, we considered the Commission’s 
internal control over financial reporting (internal control) as a basis for designing audit procedures that 
are appropriate in the circumstances for the purpose of expressing our opinions on the financial 
statements, but not for the purpose of expressing an opinion on the effectiveness of the 
Commission’s internal control. Accordingly, we do not express an opinion on the effectiveness of the 
Commission’s internal control. 

A deficiency in internal control exists when the design or operation of a control does not allow 
management or employees, in the normal course of performing their assigned functions, to prevent, 
or detect and correct, misstatements on a timely basis. A material weakness is a deficiency, or a 
combination of deficiencies, in internal control such that there is a reasonable possibility that a 
material misstatement of the entity's financial statements will not be prevented, or detected and 
corrected, on a timely basis. A significant deficiency is a deficiency, or a combination of deficiencies, 
in internal control that is less severe than a material weakness, yet important enough to merit 
attention by those charged with governance. 

Our consideration of internal control was for the limited purpose described in the first paragraph of 
this section and was not designed to identify all deficiencies in internal control that might be material 
weaknesses or significant deficiencies. Given these limitations, during our audit we did not identify 
any deficiencies in internal control that we consider to be material weaknesses. However, material 
weaknesses or significant deficiencies may exist that have not been identified. 

Purpose of this Report 

The purpose of this report is solely to describe the scope of our testing of internal control and 
compliance and the results of that testing, and not to provide an opinion on the effectiveness of the 
entity’s internal control or on compliance. Accordingly, this communication is not suitable for any other 
purpose. 

This report is intended solely for the information and use of the Board of Commissioners and 
management of Willamette Water Supply Commission and the Oregon Secretary of State and is not 
intended to be and should not be used by anyone other than these parties. 

Julie Desimone, Partner, 
for Moss Adams LLP 
Portland, Oregon 
December 2, 2022 
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About the 
Willamette Water Supply System

The WWSS Commission is a partnership formed under ORS Chapter 190 of the following parties: 
Tualatin Valley Water District and the Cities of Hillsboro and Beaverton. 

For more information, visit www.tvwd.org/wwss.

The Tualatin Valley Water District and the Cities of Hillsboro 
and Beaverton are developing the Willamette river at 

Wilsonville as an additional water supply source.
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STAFF REPORT 

To: WWSS Board of Commissioners 

From: David Kraska, PE, General Manager 

Date: February 2, 2023 

Subject: Election of Officers for 2023 

Requested Board Action:  
The WWSS Commission to elect a Chair and Vice-Chair for the 2023 calendar year. 

Key Concepts: 
• Currently WWSS officers include David Judah, Chair and James Duggan, Vice Chair.
• The Commission needs to nominate and elect officers for the 2023 calendar year.
• Last year, the WWSS Commission Board agreed to informally standardize on two-year terms for

improved consistency during this dynamic time on the WWSS Commission.

Background:  
The Willamette Water Supply System Intergovernmental Agreement, effective July 1, 2019, includes: 

“5.3 Officers.  The Board shall annually elect from its Members a chair (“Chair”) and a vice chair 
(“Vice Chair”), who shall be officers of the Board.  The elections shall occur at the first meeting of 
the Board in each calendar year, unless otherwise agreed by the Board.  The Chair shall serve as 
the presiding officer.  In the absence of the Chair, the Vice Chair shall serve as presiding officer. 
Officers shall serve at the pleasure of the Board and may be replaced by the Board at any time. 
Officers will serve until a successor is appointed by the Board.” 

For improved consistency and stability during this dynamic time of major infrastructure investment in 
the WWSS, the WWSS Commission Board agreed at the January 2022 meeting to standardize on two-
year terms for officers.  Commissioners Judah and Duggan have been in their respective officer positions 
for the last two years. Accordingly, if the Board wishes to rotate officer positions, a Commissioner could 
nominate either Vice Chair Duggan or Commissioner Tivnon to the Chair position, and either Chair Judah 
or Commissioner Tivnon to the Vice Chair position for the next two years. 

Budget Impact: 
None. 

Staff Contact Information:  
David Kraska, P.E., WWSS General Manager; 503-941-4561; david.kraska@tvwd.org 

Attachments: 
None. 
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STAFF REPORT 

To: WWSS Board of Commissioners 

From: Dave Kraska, P.E., WWSS Commission General Manager 

Date: February 2, 2023 

Subject: Fiscal Year 2023-24 Annual Work Plan and Budget and WWSP Capital Improvement Plan 
(Baseline 8.1) 

Requested Board Action: 
Consider adopting the Annual Work Plan and Budget for the Willamette Water Supply System (WWSS) for 
fiscal year 2023-24, and approving the Willamette Water Supply Program (WWSP) Capital Improvement 
Plan (Baseline 8.1).   

Key Concepts: 
• In accordance with Sections 5.4.6 and 8.1 of the WWSS Intergovernmental Agreement (IGA), the

WWSS Commission Board shall adopt a budget and work plan for the Commission’s operations
and capital improvements each fiscal year.

• The Annual Work Plan attached to this staff report provides the scope of work to be performed
by the Managing Agency for the fiscal year 2023-24 (FY24).

• Section 8.3 of the WWSS IGA requires the Managing Agency (MA), TVWD, to maintain a capital
improvement plan (CIP) for the current and subsequent four fiscal years.

• The WWSP prepares a baseline budget and schedule each year that establishes the budget and
schedule to execute the delivery of WWSP, which includes the capital outlay for WWSS. Currently, 
this baseline budget and schedule serves as the CIP for the WWSS.

• The total estimated cost of WWSP in Baseline 8.1 of $1.6 billion is the same as Baseline 7.0
• The FY2024 budget includes appropriations of $1,400,870 for operations and administration,

$420,951,940 for capital outlay (from the proposed Baseline 8.1), and $140,000 for general
operating contingency.

• The Finance and Management Committees recommend the WWSS Commission Board adopt the
FY2024 Annual Work Plan and Budget and approve Baseline 8.1.

Background:  
This report summarizes: 

• The WWSP’s Baseline 8.1 establishes both the projected capital outlay for FY24 and the Capital
Improvement Program. The annual WWSP baseline budget and schedule update process
forecasts WWSP costs through the life of the program and establishes the capital outlay portion
of the WWSS Budget for the upcoming fiscal year.

• The WWSS FY24 Annual Work Plan and Budget update process develops the WWSS Annual Work
Plan’s scope of work, staffing plans and underlying assumptions and the budget associated with
accomplishing the Program tasks.
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Fiscal Year 2023-24 Annual Work Plan and Budget and WWSP Capital Improvement Plan (Baseline 8.1) 
February 2, 2023 
Page 2 of 3 
 
WWSP staff provided the early release Baseline 8.0 information and data on December 16, 2022, via email, 
to the Management, Finance, and Operations committees members. A revised baseline version 8.1 was 
subsequently sent out to the committees on January 10, 2023 that incorporated minor changes in the real 
estate and public outreach budgets.   
 
The official Baseline 8.1 was presented to the Management Committee on January 19, 2023. Committee 
members agreed to recommend adoption of the FY 24 Annual Work Plan and Budget, and Baseline 8.1 by 
the WWSS Board.    
 
 The Annual Work Plan includes the following main tasks: 

1. General Administration 
2. Capital Projects Management 
3. Annual Work Plan and Budget Development 
4. Finance Administration 
5. Operations Committee Administration 
6. Management Committee Administration 
7. Administer WWSS Board of Commissioners Meetings 
8. Contingency 

 
The proposed FY24 budget for the WWSS is: 
 

Personnel Services (WWSS) $0 
Materials & Services (WWSS) $1,400,870 
Capital Outlay (WWSP) $420,951,940  
General Operating Contingency (WWSS) $140,000 

Total Appropriations $422,492,810 
 
The details in the materials and services category includes: 
 

Administrative Expense $508,575 
Professional Services $755,000 
Insurance $35,325 
Business Expense $5,070 
Property Maintenance $37,500 
Audit $16,100 
Utilities $7,300 
Locates $36,000 

Total Materials & Services $1,400,870 
 
The WWSS IGA provides the methodology for allocating the materials and services line items to the 
parties. Specifically, the IGA provides two allocation techniques: one for administration costs, the other 
for other operating costs. During this preoperational period, the WWSS Finance Committee has 
recommended that all materials and services costs be treated as Administration, until the operational 
plans have been completed, and costs can be segmented as either administrative or operational. 
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Fiscal Year 2023-24 Annual Work Plan and Budget and WWSP Capital Improvement Plan (Baseline 8.1) 
February 2, 2023 
Page 3 of 3 
 
The IGA allocates Administration costs to the parties based on two weighted factors. The first weighted 
factor is equal shares. That is, each of the three parties is allocated one-third of the costs recovered based 
on equal shares. The second factor is based on percentage ownership. For Administration costs, the two 
factors are weighted 25% based on equal shares and 75% based on ownership. The weighted allocations 
factors by party are: 
 

Party Weighted Allocation %  Weighted Allocation $ 
Beaverton 12.07% $169,085 
Hillsboro 35.40% $495,908 
Tualatin Valley Water District 52.53% $735,877 

 
The costs for capital outlay are allocated based on the ownership shares of each party in the project being 
built, per WWSS IGA Exhibit 1.  
 
Recommended Approval: 
 
WWSP recommends Board adoption of the FY24 Annual Work Plan and Budget, and approval of Baseline 
8.1. 
 
Budget Impact:  
The resolution establishes the FY24 WWSS Annual Work Plan and Budget. The impact of adopting the 
resolution is to establish appropriations for the WWSS of $1,400,870 for materials and services, 
$420,951,940 for capital outlay for the WWSP, and $140,000 for general operating contingency for the 
WWSS for 2023-24 fiscal year. In addition, it establishes the Capital Improvement Program through 
Baseline 8.1 of $1,615,348,274. 
 
Staff Contact Information:  
David Kraska, P.E., Willamette Water Supply Program Director; 503-941-4561; david.kraska@tvwd.org 
 
Attachments:  

• Proposed Resolution  
• Exhibit 1: Annual Work Plan for FY24 
• Exhibit 2: Budget for FY24 
• Exhibit 3: Baseline 8.1 
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RESOLUTION NO. WWSS-01-23 

A RESOLUTION ADOPTING THE WILLAMETTE WATER SUPPLY SYSTEM COMMISSION ANNUAL WORK PLAN AND 
BUDGET FOR THE 2023-24 FISCAL YEAR AND APPROVING THE CAPITAL IMPROVEMENT PLAN BASELINE BUDGET 
8.1  

WHEREAS, pursuant to Article 5.4.4 of the Willamette Water Supply System (WWSS) Intergovernmental 
Agreement (IGA), the Board of Commissioners (Board) shall annually adopt a budget (Budget); and  

WHEREAS, pursuant to Article 5.4.6 of the WWSS IGA, the Board shall annually adopt a work plan (Annual 
Work Plan) in association with the annual Budget; and  

WHEREAS, pursuant to Article 5.4.7 of the WWSS IGA, the Board shall annually approve the capital 
improvement plan (Baseline 8.1) in association with the annual Budget; and  

WHEREAS, pursuant to Article 6.6.1 of the WWSS IGA, the Managing Agency prepared a proposed Annual 
Work Plan and corresponding proposed annual Budget; and 

WHEREAS, pursuant to Article 8.1 of the WWSS IGA, the Board shall strive to adopt the Budget by 
resolution in April of each year; and  

WHEREAS, pursuant to Article 8.3 of the WWSS IGA, the Managing Agency prepared capital improvement 
plan budget projections for at least the subsequent four Fiscal Years following the current fiscal year which is 
attached hereto as Baseline Budget 8.1; and being so advised 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF THE WILLAMETTE WATER SUPPLY 
COMMISSION THAT:  

Section 1: The Board of the Willamette Water Supply System Commission hereby adopts the Annual 
Work Plan for the 2023-24 fiscal year, attached hereto as Exhibit 1 and incorporated by reference. 

Section 2: The Board of the Willamette Water Supply Commission hereby adopts the Budget for the 
2023-24 fiscal year, attached hereto as Exhibit 2, and incorporated by reference. 

Section 3: The Board of the Willamette Water Supply Commission hereby approves the capital 
outlay plan set forth in Baseline 8.1, attached hereto as Exhibit 3, and incorporated by reference. 

Section 4: That the Budget will be allocated to the individual WWSS Parties according to the 
requirements of the WWSS IGA. 

Section 5: The Managing Agency will invoice the allocated amounts set forth herein from the 
individual WWSS Parties in accordance with the WWSS IGA. 
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Approved and adopted at a regular meeting held on the 2rd day of February 2023. 

___________________, Chair ______________, Vice Chair 
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Exhibit 1 
WILLAMETTE WATER SUPPLY SYSTEM 
ANNUAL WORK PLAN – FY24 SCOPE OF WORK AND BUDGET 
February 2, 2023 

INTRODUCTION 
The Willamette Water Supply System (WWSS) includes all water supply system infrastructure facilities beginning at 
the Willamette Intake Facilities (WIF) System Separation Point and continuing to the Points of Delivery (turnouts). 
The WWSS comprises the raw water pump station, raw water pipeline, water treatment plant, finished water 
pipelines, finished water storage, and related facilities that serve potable water to TVWD, Hillsboro, Beaverton, and 
potentially other municipal water providers. The WWSS is currently owned by three parties: the cities of Beaverton 
and Hillsboro and the Tualatin Valley Water District (TVWD). The WWSS Intergovernmental Agreement (IGA) 
establishes the general operating procedures for the WWSS Commission, including designating TVWD as its 
managing agency (MA). 

This document represents the scope of work (SOW) and budget for the MA for the 2023-24 fiscal year (FY 24). The 
primary objectives of this effort include: 

• Prepare an annual work plan and corresponding budget for FY 25.

• Perform the duties described herein and other duties as directed by the Board.

• Provide leadership, administration and staffing in support of the Board and committees such as the
Management Committee, Operations Committee, and Finance Committee; administration of the Board
meetings; and required public meeting notices and duties.

• Maintain records in accordance with public records laws.

• Complete finance procedures for the WWSS Commission.

• Provide capital project management through WWSP for delivery of the WWSS by 2026, including the annual
Capital Improvements Plan (Baseline 8.1).

• Review and refine chapters of the draft Operations Plan, in coordination with the Parties.

• Procure and manage appropriate insurance coverages and fidelity coverages, in accordance with the
insurance requirements.

• Approve, execute, and administer contracts, subject to the contracting rules and direction of the Board within 
the set limits.

• Acquire real property by negotiation, lease, sale, or condemnation.

• Acquire IGAs and permits.

• Provide public communications and outreach, including response to public information, media or records
requests and public affairs support.

• Identify, track, and report on key performance indicators and level of service goals.

SCOPE OF WORK 
1. General Administration

The MA is responsible for managing the business affairs of the Commission. The MA shall perform the general
administrative activities as described below:

a. Administration of Infrastructure Operations and Maintenance
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i. Plans Development - The WWSS IGA identifies six WWSS plans to be drafted by the MA: 1) Capital 
Improvements Plan, 2) Master Plan, 3) Operations Plan, 4) Emergency Response Plan, 5) Curtailment 
Plan, and 6) Overuse Plans. To date, the MA has updated the Baseline each year and that serves as the 
Capital Improvements Plan for the following year. The MA has also led the initial outline development 
of the Operations Plan including drafting chapters. All other plans will be drafted in future years. 

ii. For FY24, the MA will continue drafting the Operations Plan in coordination with the Parties.  

b. Records Management – Maintain a location for all relevant WWSS-related records on the TVWD information 
technology (IT) infrastructure. Follow Oregon statutes regarding records maintenance, management, and 
disposal. 

c. Asset Management – Asset management procedures for the WWSS are included in the Operations plan and 
are under development. The MA will also provide system locating services and records management for 
completed projects as needed. 

d. Warranty Management – Follow established warranty management procedures for the WWSS and provide 
such services as needed. 

e. Property Management – Draft property management procedures for the WWSS and provide required 
services for currently owned properties. 

f. Contracts – Draft and execute new contracts, manage existing contracts, and close completed contracts 
subject to the contracting rules and direction of the Board within the limits set forth on IGA Exhibit 5. 

g. Real Property Acquisition – The MA is responsible for securing the needed real property to facilitate system 
construction and maintenance. Secure real property in support of project construction. 

h. IGAs, Permits, and Other Assets – The MA is responsible for negotiating the IGAs and obtaining the permits 
to facilitate system construction for FY 24. 

i. Responding to Requests – When requests for WWSS-related information are made by the public or the 
media, coordinate a response with the other WWSS Parties as appropriate. Requests for public records will 
be responded to in keeping with TVWD’s established public information request policy. The MA will notify 
the WWSS Operations Committee members when a public information request is received and when it is 
fulfilled. 

j. Communications and Public Outreach 

i. Responding to Requests – When requests for WWSS-related information are made by the public or the 
media, coordinate a response with the other WWSS Parties as appropriate. 

ii. Public Affairs – The MA will provide intergovernmental coordination services through a private 
consultant. 

k. Legislative Updates 

i. Provide quarterly updates on legislative activities relevant to water within the Willamette basin to the 
Management Committee. 

l. Legal Services 

i. Provide legal services as required in the performance of MA duties for the WWSS Commission including 
supporting the preparation and execution of IGAs and project agreements as well as support for real 
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estate transactions. 

m. General 

i. Maintain a current contact list of the WWSS Board and alternates, the Operations Committee, the 
Finance Committee, and the Management Committee. 

2. Capital Projects Management 

The MA is responsible for managing the capital improvement projects for the WWSS undertaken by the WWSS 
Commission. The WWSS has agreed to perform Ancillary Projects to allow use of MA resources to oversee and 
manage design and construction of a project that delivers water from a direct connection between the WWSS 
and that Party’s water system. 

a. Capital and Ancillary Projects for FY 24 as presented in Exhibit 3 – Baseline 8.1.  

3. Annual Work Plan and Budget Development 

The MA is responsible for preparing and managing the Annual Work Plan and corresponding annual budget. 

a. Coordinate with the Operations and Finance committees to prepare the draft Annual Work Plan and 
Budget for FY 25. 

b. Prepare Management Committee Review Draft and present at a regularly scheduled meeting. 

c. Prepare Final FY 25 Annual Work Plan and Budget for Presentation to WWSS Board. 

4. Finance Committee Administration 

The Finance Committee provides recommendations to the Management Committee on the proposed annual 
budget, capital improvement plan including resource availability and timing, and other financial policies. The 
MA, which is responsible for financial planning and management for the WWSS Commission, will conduct the 
following tasks: 

a. Coordinate with the Finance Committee in hiring consultants to develop financial procedures to replace 
the interim procedures and obtain WWSS Board approval. 

b. Prepare an annual budget preparation calendar. 

c. Prepare monthly invoices. 

d. Prepare quarterly financial reports. Financial reports will be provided to the WWSS Board as part of the 
Board packet in the month following the reports’ issuance. 

e. Provide routine accounting and financial management including payment of accounts payable for 
expenses incurred on behalf of the WWSS Commission. 

f. Prepare and submit monthly or weekly remittance advices for payment of capital costs associated with 
constructing the WWSS. 

g. Prepare and invoice dues for each WWSS Party monthly. 

h. Provide insurance, pursuant to IGA Article 28.3 and referenced in Exhibit 11, for the WWSS. 

i. Administer Committee Meetings 

i. When the Finance Committee meets independently of the other committees, the MA shall be 
responsible for administering the Finance Committee meetings, including: 
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• Schedule each meeting with the attendees via email. Provide email reminders for each meeting. 

• Coordinate meeting logistics including meeting room set up, breakdown, and clean up. 

• Prepare draft agendas for each meeting and submit to attendees for review one week prior to 
each meeting. 

• Prepare brief meeting notes capturing decisions and action items. 

j. Annual Audit – The MA will facilitate an independent financial review of the WWSS Commission’s activities 
up to the time of the audit. Facilitation of this audit is assumed to entail the following: 

i. Contract with TVWD’s auditor for purposes of conducting the independent financial review. 

ii. Oversee execution of the review, including providing access to accounting records and WWSS 
Commission-related transactions and reports. 

iii. Distribute and facilitate communication of the financial review findings. 

iv. Prepare and submit required regulatory findings, if any, with the State of Oregon. 

5. Operations Committee Administration 

The Operations Committee considers issues as directed by the Management Committee as stipulated in the 
WWSS IGA and supports development of the Operations Plan and other associated plans. The MA shall be 
responsible for administering the Operations Committee meetings. 

a. Administer Committee Meetings – Conduct monthly meetings with Operations Committee. The MA will 
provide the following support for these meetings, all of which are assumed to occur at the TVWD Board 
Room, or via Microsoft Teams: 

i. Schedule each meeting with the attendees via email. Provide email reminders for each meeting. 

ii. Coordinate meeting logistics including meeting room set up, breakdown, and clean up. 

iii. Prepare draft agendas for each meeting and submit to attendees for review one week prior to each 
meeting. 

iv. Prepare brief meeting notes capturing decisions and action items. 

6. Management Committee Administration 

The Management Committee provides input and recommendations to the MA on policies, planning, operations, 
capital projects, contract awards, etc. with the goal of achieving consensus recommendations within the 
Management Committee. The Management Committee members will also serve as the liaison to each of their 
governing bodies and shall be charged with authority to act on behalf of the governing body as stipulated within 
the WWSS IGA. The MA shall be responsible for administering the Management Committee meetings. 

a. Administer Committee Meetings – Every other month, conduct twice monthly meetings of the Management 
Committee. The MA will provide the following support for these meetings, all of which are assumed to occur 
at either the TVWD Board Room, or at a conference room at the Willamette Water Supply Program office, 
or via Microsoft Teams: 

i. Schedule each meeting with the attendees via email. Provide email reminders for each meeting. 

ii. Coordinate meeting logistics including meeting room set up, breakdown, and clean up. 
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iii. Prepare draft agendas for each meeting and submit to attendees for review one week prior to each 
meeting. 

iv. Prepare brief meeting notes capturing decisions and action items. 

7. Administer WWSS Board of Commissioners Meetings 

The Board shall manage the business and affairs of the Commission for the mutual benefit of all Parties. The 
powers and duties of the Board are as described in the WWSS IGA. The MA shall be responsible for conducting 
the Board meetings as described herein: 

a. Administration of Commission Meetings 

i. Schedule monthly WWSS Board meetings starting in July 2022 and for each month until June 2023. All 
meetings are assumed to be held at the TVWD Board Room, or via Microsoft Teams. 

ii. Draft agendas for each meeting in coordination with the Management Committee and the WWSS 
Commission Board Chair. 

iii. Post public notice of meetings and agendas on the Commission web page and make a public notice 
available to each party for posting at the party’s offices. 

iv. Email calendar invites for all FY 24 meetings in July 2023 and email reminders of upcoming meetings 
one week prior to the meeting. 

v. Prepare and electronically distribute meeting agenda packets to the Board and Finance Committee one 
week prior to meetings. 

vi. Host up to twelve Board meetings and up to four special Board meetings, including coordinating meeting 
room set up, breakdown, and clean up. 

vii. Arrange for a boxed meal to be provided during in-person meetings. 

viii. Draft speaking points for Board Chair. 

ix. Make an audio recording of all Board meetings. 

x. Prepare and distribute draft meeting minutes as part of the Board meeting packets. 

xi. Post meeting minutes to the WWSS Commission web page. 

 

8. Contingency 

This task provides an allowance of approximately 10 percent of the total annual Operating Expenses budget to 
provide funds for WWSS Commission related work that is not identified at the time when the Annual Work Plan 
and Budget were prepared. In such situations, the MA will present a request to the MC to use contingency funds, 
including the purpose and amount of funds requested. Following approval by the MC, approval will also be 
obtained from the Board. 

 

 

STAFFING PLAN 
The proposed staffing plan for the FY 24 services is reflected in the proposed budget. This staffing plan includes five 
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categories of labor from both TVWD and City of Hillsboro (COH) staff. Specific staffing categories and representative 
staff positions include: 

• General Manager: this category is limited to the Willamette Water Supply Program Director. 

• Department Manager:  this category may include TVWD’s Chief Financial Officer, General Counsel, Chief 
Engineer, JWC and/or WWSS Water Treatment Plant Manager, WWSP Assistant Program Director, and 
WWSP Permitting and Outreach Manager. 

• Professional: this category may include senior professional staff such as TVWD’s Financial Operations 
Manager, Senior Engineer, Risk Management Coordinator, Senior Management Analyst, Water Resources 
Manager, WWSS Water Treatment Coordinator, WWSP Communications Supervisor, and WWSP Financial 
Manager. 

• Technician: this category may include a wide variety of technical and para‐professional staff including 
TVWD Communications Coordinators, District Recorder, Engineering Associates, Management Analyst, 
Water Quality Specialists, and Accountants. 

• Administrative Support: this category may include the Executive Assistant and Administrative Assistant 
positions. 

Not all staffing categories or positions are used for all tasks or assignments. Instead, specific staff will be engaged as 
needed based on the demands of the given task and the expertise of available staff. As such, staff resources 
represent a deep pool from which the Commission can efficiently draw upon.  The diverse range of knowledge, skills 
and abilities represented by these five categories is intended to allow assignments to be completed at the lowest 
cost and provide the highest value for the WWSS Commission. 

 

ASSUMPTIONS 
Additional services by the MA and special projects beyond the above scope and proposed budget will be specifically 
directed, authorized, and funded by the WWSS Commission Board. 

The proposed scope of services and budget are limited to services provided in FY 24 and do not establish a cap, or 
precedent for services and funding requirements for future years. 

Future funding requirements will be based on Board-approved work plans and scopes of work. 

All meetings may be held online as deemed appropriate by the MA. If in-person meetings are convened, including but 
not limited to Commission Board meetings, Management Committee meetings, Finance Committee meetings, and 
Operations Committee meetings, they will be held at TVWD’s office or the WWSP Program Management Office, both 
in Beaverton. 

Committee meetings shall be considered technical meetings and Commission Board meetings shall be considered 
public meetings. 

For Commission meetings, TVWD will provide logistical support, as needed, such as meeting room set-up, audio visual 
equipment, and meeting room clean-up.  A boxed meal shall be provided for each of the four attendees per agency, 
and for up to four other attendees from the MA when meeting in-person. 

The level of effort (e.g., staff hours) will generally be consistent with the proposed MA budget for FY 23. The MA shall 
manage the use of budgeted labor hours and expenses as the MA deems necessary to fulfill the scope of work. The 
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MA will control the scope of work in coordination with the Finance and Operations Committees. Any significant 
anticipated changes to the scope of work will first be vetted by the MA with the Finance and Operations committees. 
In the event the level of effort significantly exceeds the anticipated budget, the MA will coordinate with the 
Management Committee to identify appropriate response strategies, including supplemental budget requests, or use 
of contingency funds (Task 8) for consideration by the Board and MA staff. 

 

BUDGET 
The following proposed budget is based on the assumed scope of services and staffing plan as outlined above. Hours 
in the proposed budget include only those hours that are anticipated to be in addition to TVWD’s participation in the 
Commission as a Party. Labor rates, by category, are based on direct salary plus burden, direct overhead, and indirect 
overhead. 
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Exhibit 2

HISTORICAL DATA 2023‐24 BUDGET
ACTUAL ACTUAL BUDGET PROPOSED % CHANGE
FY21 FY22 FY23 FY24 FROM FY23

$0  $0  $0  $0  N/A

$0 $0 $0  $0  N/A

HISTORICAL DATA
ACTUAL ACTUAL BUDGET PROPOSED % CHANGE
FY21 FY22 FY23 FY24 FROM FY23

$664,222  $648,019  $997,410  $1,400,870  40.5%

$664,222 $648,019 $997,410  $1,400,870  40.5%

HISTORICAL DATA
ACTUAL ACTUAL BUDGET PROPOSED % CHANGE
FY21 FY22 FY23 FY24 FROM FY23

$95,507,608  $107,958,351  $372,643,578  $420,951,940  13.0%

$95,507,608 $107,958,351 $372,643,578  $420,951,940  13.0%

HISTORICAL DATA
ACTUAL ACTUAL BUDGET PROPOSED % CHANGE
FY21 FY22 FY23 FY24 FROM FY23

$0  $0  $100,000  GENERAL OPERATING CONTINGENCY $140,000  40.0%

$0 $0 $100,000  $140,000  40.0%

HISTORICAL DATA
ACTUAL ACTUAL BUDGET PROPOSED % CHANGE
FY21 FY22 FY23 FY24 FROM FY23

$96,171,830  $108,606,370  $373,740,988  $422,492,810  13.0%

TOTAL APPROPRIATIONS
2023‐24 BUDGET

DETAILED DESCRIPTION

TOTAL FUND EXPENDITURES

2023‐24 BUDGET
DETAILED DESCRIPTION

FUND TOTAL‐WWSS GENERAL SERVICES

TOTAL CAPITAL OUTLAY

TRANSFERS & CONTINGENCY
2023‐24 BUDGET

DETAILED DESCRIPTION

TOTAL TRANSFERS AND CONTINGENCY

2023‐24 BUDGET
DETAILED DESCRIPTION

FUND TOTAL‐WWSS GENERAL SERVICES

TOTAL MATERIALS & SERVICES

CAPITAL OUTLAY

DETAILED DESCRIPTION

FUND TOTAL‐WWSS GENERAL SERVICES

 TOTAL PERSONNEL SERVICES

MATERIALS & SERVICES

WILLAMETTE WATER SUPPLY SYSTEM

PERSONNEL SERVICES
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WILLAMETTE WATER SUPPLY SYSTEM

HISTORICAL DATA
ACTUAL ACTUAL BUDGET DETAILED DESCRIPTION GL # PROPOSED % CHANGE
FY21 FY22 FY23 FY24 FROM FY23

$0  $0  $404,450  ADMINISTRATIVE EXPENSE 45‐60‐01‐7000 $508,575  25.7%

$0  $0  $675,690  PROFESSIONAL SERVICES 45‐60‐01‐7310 $755,000  11.7%

$0  $0  $30,300  INSURANCE 45‐60‐01‐7320 $35,325  16.6%

$0  $0  $5,250  BUSINESS EXPENSE 45‐60‐01‐7330 $5,070  ‐3.4%
$0  $0  $40,000  PROPERTY MAINTENANCE 45‐60‐01‐7400 $37,500  ‐6.3%
$0  $0  $10,670  AUDIT 45‐60‐01‐7490 $16,100  50.9%

$0  $0  $0  UTILITIES 45‐60‐01‐7560 $7,300  N/A

$0  $0  $31,050  LOCATES 45‐60‐01‐7680 $36,000  15.9%

$0 $0 $1,197,410  $1,400,870  17.0%FUND TOTALS

GENERAL SERVICES DIVISION 2023‐24 BUDGET

WWSS
MATERIALS & SERVICES
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WWSP Projects
FY 2015 
Actual

FY 2016 
Actual

FY 2017 
Actual

FY 2018 
Actual

FY 2019 
Actual

FY 2020 
Actual FY 2021 Actual FY 2022 Actual FY 2023 Forecast

FY 2024 
Forecast

FY 2025 
Forecast

FY 2026 
Forecast

FY 2027 
Forecast

Forecast Total 
(Estimate at 
Complete)

  WTP 1.0  Willamette Water Treatment Plant -    -      -      150,758     4,970,114      6,525,163      7,023,108    16,940,598      96,331,917    182,361,516    152,675,859    29,839,248   - 496,818,280 

  RWF 1.0  Raw Water Facility -    -      96,405   1,895,608      3,907,422      3,341,184      32,927,180      18,260,562      29,262,519    51,383,849      3,384,558    -      -      144,459,287   

  PLM 1.0  WTP to Day Road -    -      90,115   1,886,085      1,876,292      5,459,633      9,533,201    2,386,372    19,006,915    26,514,269      4,516,711    -      -      71,269,593     

  PLM 2.0  Kinsman Road 348,109   313,030     3,900,969      546,918     99,692   110      -    -    -      -    -    -      -      5,208,827   

  PLM 3.0  SW 124th Avenue Extension (1,219)      3,446,072      1,258,176      7,273,216      2,235,519      410,611     -    -    -      -    -    -      -      14,622,375     

  PLM 4.0  124th to Beef Bend Road - 23,749  2,247,185      1,336,570      767,319     998,123     3,049,373    8,117,309    67,014,460    43,536,319      16,299,132      2,113,941      - 145,503,479 

  PLM 5.0  Beef Bend to Farmington -    -      1,434,218      2,965,639      4,867,050      26,478,339   13,285,660      1,690,397    2,534,497  1,922,347    1,222,978    1,050  - 56,402,174 

  PLM_5.3 Construction -    -      -      -      -      -      237,274  11,324,799      34,575,036    19,187,011      6,784,951    1,356,530      - 73,465,601 

  RES 1.0  Storage Reservoirs -    -      -      79,137   19,137   1,114,081      3,460,595    6,023,672    35,861,637    33,858,912      5,606,710    -      -      86,023,880     

  PLW 1.0  Farmington to Frances - 115,033 4,967,474      3,233,188      4,334,174      2,107,036      16,044,032      15,877,984      15,314,736    1,534,247    -    -      -      63,527,903     

  PLW 2.0  Frances to Hwy 26 -    -      -      -      18,292   2,525,553      2,392,605    633,709  4,688,471  14,279,279      938,131  -      -      25,476,039     

  CoH_1.0 City of Hillsboro -    -      -      -      - 31,943  40,521   348   -      -    -    -      - 72,812 

  MPE 1.0  Metzger Pipeline East -    -      -      973,238     959,750     2,410,868      3,358,457    20,826,000      59,010,006    40,982,950      5,086,388    -      -      133,607,657   

  COB_1.0 City of Beaverton -    -      -      -      - 580,171 972,411  3,889,185    11,405,094    1,356,560    -    -      -      18,203,421     

  DCS 1.0  Distribution Control System -    -      -      -      402,468     245,786     449,542  192,360  190,527   1,369,539    1,808,396    508,214     - 5,166,832 

  PgM  Program Management 1,711,891   1,745,508      2,219,773      2,340,167      2,577,475      2,638,444      2,811,222    2,516,704    3,570,390  3,223,492    3,223,492    3,223,492      1,605,375      33,407,424     

  PC  Controls 244,912   533,744     1,262,585      1,180,855      1,220,562      1,474,137      1,661,430    1,611,705    2,828,070  1,708,100    1,708,100    1,708,100      850,674     17,992,975     

  PA  Procurement 2,889   205,504     379,213     306,029     302,321     314,860     233,430  262,597  228,200   54,727   54,727   54,727   27,255   2,426,479   

  PE  Permitting 80,256     700,521     1,507,663      1,318,672      1,779,418      3,179,875      2,918,230    2,357,914    4,215,791  1,690,645    1,690,645    1,690,645      841,981     23,972,257     

  MI  Mitigation -    -      -      206,150     - 630,672 30,301   171,179  123,089   2,138,451    506,847  524,506     4,147  4,335,342   

  DM  Design Management 189,926   1,129,744      2,087,030      2,384,971      2,927,030      3,003,043      2,981,084    1,585,910    1,635,150  2,168,076    2,168,076    2,168,076      1,079,753      25,507,869     

  CM  Construction Management 3,068   266,858     760,428     771,904     826,993     1,275,583      1,703,502    2,251,332    2,929,760  3,041,978    3,041,978    3,041,978      1,514,977      21,430,338     

  RE  Real Estate 62,549     253,119     2,928,854      8,281,118      4,003,550      2,737,599      (128,926)      5,257,142    6,172,240  4,197,650    258,920  15,448,360   859,308     50,331,483     

  PR  Public Outreach 619,381   434,866     913,297     851,876     874,597     805,401     878,264  1,041,550    1,619,580  1,118,107    1,118,107    1,118,107      556,844     11,949,979     

  LG  Legal 203,299   74,257   58,683   218,071     494,980     440,365     372,999  454,344  545,999   420,436  420,436  420,436     209,387     4,333,694   

  IT  Information Technology 23,087     25,607   24,143   17,219   12,307   4,358  4,101     915   21,290     22,404   22,404   22,404   11,158   211,396    

  NCE  Non Capital Expenditures 376,722   6,047,377      437,534     39,539   (33,241)      1,331  -    -    -      -    -    -      -      6,869,263   

  SI  System Integration -    -      14,630   4,940  330,817     717,029     764,793  819,893  1,650,450  1,379,992    1,493,351    3,112,741      3,649,038      13,937,675     

  MR  Management Reserve -    -      -      -      -      -      -    -    - 24,210,233  22,815,849      9,094,182      2,693,676      58,813,940     

Total 3,864,872   15,314,990   26,588,376   38,261,867   39,774,037   69,451,297   107,004,388    124,494,479    400,735,824      463,661,088    236,846,745    75,446,738   13,903,574   1,615,348,274    

Exhibit 3

WWSP Program Forecast Report

For WWSP Use Only

Baseline 8.1 Official Release
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4.B.  Adopt Fiscal Year 2023‐2024 Annual Work Plan
and Budget and Approve WWSP Capital Improvement 

Plan (Baseline 8.1) – Justin Carlton

February 2, 2023

Outline

• Preview of requested Board action
• Baseline background
• WWSP contingency and management reserve
• Proposed Baseline 8.1
• Proposed FY 2024 WWSS Annual Work Plan and Budget
• Closing considerations and commitments

• Requested Board action

2

1

2
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Preview of Requested Board Action

Consider adopting Resolution No. WWSS 01‐23 adopting the 
Willamette Water Supply System (WWSS) Annual Work Plan and 
Budget for the fiscal year 2023‐24 and approving the Willamette 
Water Supply Program (WWSP) Capital Improvement Plan 
(Baseline 8.1).

3

BASELINE BACKGROUND

4

3

4
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What is the Baseline?

5

Master Schedule Cost Estimate
Partner Cost Share 

Estimates
WWSS Mission of Delivering WWSS and Ancillary Projects

Why adopt a Baseline and when?
• Board to adopt a capital improvement plan (IGA

Section 5 & 8)
• Component of WWSS Financial Procedures (IGA

Exhibit 6)
• Part of WWSS governance (WWSS MAM)
• Updated annually and modified if needed

How is it used?
• Planning and managing work
• Establishing fiscal year budgets
• Detecting potential changes or variances
• Input to risk analysis and management
• Reporting to Board, Partners, WIFIA, and public
• Input to financial forecasting by Partners

Approach to annual Baseline preparation and review

WWSP Prepares 
Initial Draft

Publish Draft 
Baseline for 

Partner Funding 
Considerations

Partners/WWSS 
Committees 
Review

WWSP Addresses 
Comments; 

Publish Baseline 
8.1

Management 
Committee 
Considers 

Recommendation 
to WWSS Board

WWSS Board 
Considers 
Adoption 

6

Nov / Dec 2022 January 19, 2023 February 2, 2023December 15, 2022 January 10, 2023

5

6
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The Baseline cost estimate has 3 main components

7

Management 
Reserve

Projects

System‐wide

• Program‐wide Risks
• Project‐level Risks

• Program Management
• Overall Design & Construction Management
• Permitting & Mitigation
• Real Estate
• Controls & Procurement
• Outreach
• Legal
• System Integration

• Project Management
• Design
• Construction
• Construction Management
• Engineering Services During Construction
• Contingency

WWSP PROJECT CONTINGENCY AND 
MANAGEMENT RESERVE

8

7

8
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Contingency and Management Reserve are 
separate, key components of the Baseline budget

9

Management 
Reserve

Projects

System‐wide

• Program‐wide Risks
• Project‐level Risks

• Program Management
• Overall Design & Construction Management
• Permitting & Mitigation
• Real Estate
• Controls & Procurement
• Outreach
• Legal
• System Integration

• Project Management
• Design
• Construction
• Construction Management
• Engineering Services During Construction
• Contingency

Examples of where Contingency and Management 
Reserve have been used on the WWSP

Contingency

• MPE_1.2 – Change from contract hours of
work to accommodate Beaverton School
District request and children’s safety

• PLM_4.3 – Revisions to size and location of
the Major Blowoffs and associated
appurtenances

• PLM_5.2 – added accessway, additional
survey during construction, and changes
to pipe markers

Management Reserve

• Increased funding for Program System
Wide services

• RWF_1.0 GMP 2  – bid value was higher
than anticipated

• WTP_1.0 Materials Testing and Inspection
Services contract value (credit to MR)

• Partnering costs on WCLUT IGAs beyond
what was anticipated

• PLM_4.2 – bid higher than anticipated
and would underfund contingency

10

9

10
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Contingency value held in Baseline 8.1

Project Type

Construction Budget 
Excluding Contingency

($M)
Contingency Budget 

($M)
Contingency

% of Construction

Pipelines $640.9 $17.8 3%

Facilities1 $467.4 $31.3 7%

Combined Total $1,108.3 $49.1 4%

11

1Construction budget includes Owner and CM/GC Contingency

Components of Management Reserve in Baseline 8.1

This is a $20.1‐million decrease compared to Baseline 7.0.

$15.7 million in project draws accrued since publishing Baseline 7.0 for bids coming 
in over the held budgets. 

The assumptions in the Management Reserve risk analysis have been updated to 
reflect the current construction market conditions.  

Recommendation to retain the Management Reserve amount of $58.8 million

12

11

12
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PROPOSED BASELINE 8.1

13

The Baseline schedule establishes work sequencing

14

FY 2024

13

14
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15

Construction Update
Completed projects

PLM_5.2
(Scholls Ferry/Tile Flat)

PLM_1.2
(Garden Acres Rd)

PLM_1.1
(S. of Wilsonville Rd) 

PLW_1.1 
(South Hillsboro)

PLM_3.0 
(124th Ave.)

PLM_2.0 
(Kinsman Rd.)

PLM_5.1
(Roy Rogers Road)

RWF_1.0
(Phase 1 & 1.5)

Construction  Progress
Projects in construction 
during 2023

RWF_1.0
(Phase 2) 

PLW_1.3
(South Hillsboro)

MPE_1.1
(Metzger Pipeline)

MPE_1.2
(Metzger Pipeline)

PLW_1.2
(South Hillsboro)

PLM_4.3 
(Roy Rogers)

PLM_4.4 
(Chicken Creek)

PLM_4.1
(Hwy 99 Crossing)

WTP_1.0
(Water Treatment)

PLM_1.3
(Wilsonville)

PLM_5.3
(Grabhorn to Rosedale)

RES_1.0
(Storage Tanks)

PLM_4.2
(Tualatin/Sherwood)

MPE_1.3
(Metzger Pipeline)

15

16
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Baseline 7.0 to Baseline 8.1 Budget Comparison

17

Baseline amounts in $M

Categories Baseline 7.0 Draft Baseline 8.1 Change ($) Change (%)

WWSP Projects 1177.5 1187.9 10.4 1%

Ancillary Projects 152.7 151.9 ‐.8 ‐1%

System Wide (excludes MR & Real Estate) 157.7 166.4 8.7 5%

WWSS Real Estate 48.5 50.3 1.8 4%

WWSS Management Reserve 78.9 58.8 ‐20.1 ‐25%

Total Estimated Cost 1615.3 1615.3 .0 0%

$ in millions
Totals may not sum due to rounding

Baseline 8.1 Estimated Partner Cost Summary

18

Agency  Baseline 7.0 
Baseline 8.1 

Official Release  Change ($) Change (%)
Beaverton  99.9 99.2 ‐.5 ‐0.5%
Hillsboro  531.5 530.3 ‐1.2 ‐0.2%
TVWD  973.4 971.9 ‐1.5 ‐0.2%
WIF Partners  10.6 13.9 3.3 31.1%

Total  1615.3 1615.3 .0 0.0%

$ in millions
Totals may not sum due to rounding

17

18
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PROPOSED FY 2024 WWSS ANNUAL WORK 
PLAN AND BUDGET

19

Program Work Planned for FY 2023‐24
• Advance program to construction

activities
• Continued program management

– WIFIA compliance and loan programs
– Safety program
– Communications and outreach program
– Development of financial procedures

• Continued acquisitions
– Real estate
– Permits and land use approvals

• Plan
– Water supply integration
– Commissioning and start‐up
– Operations

20

FY 2023‐24

19

20
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FY 2024 WWSS Budget

21

Exhibit 2 for Resolution WWSS‐01‐23
AWP Budget Element FY 2024  What it Covers

Materials and 
Services

$1,400,870 

WWSS Commission operating 
expenses including Board and 
committee meetings, locates, 
finance administration, plans 
development, property 
management

Capital Outlay  $420,951,940

WWSP progress including 
systemwide Program and 
Construction Management, 
design, construction, real 
estate, permitting and MR

Transfers and 
Contingency  $140,000

Allowance for unforeseen 
WWSS Commission expenses

Total FY 2024 Budget $422,492,810 ‐‐

CLOSING

22

21
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QUESTIONS?

23

Consider adopting Resolution No. WWSS 01‐23 adopting the 
Willamette Water Supply System (WWSS) Annual Work Plan 
and Budget for the fiscal year 2023‐24 and approving the 
Willamette Water Supply Program (WWSP) Capital 
Improvement Plan (Baseline 8.1).

24

4.A.  Requested Board Action

23

24
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STAFF REPORT 

To: WWSS Board of Commissioners 

From: Justin Carlton, Financial Operations Manager 

Date: February 2, 2023 

Subject: Congressional Directed Spending Grant Technical Correction 

Requested Board Action:  
Consider adopting a resolution, requesting the Environmental Protection Agency (EPA) to implement a technical 
correction of a $1 million grant award to update the grant recipient from “City of Hillsboro” (COH) to “Willamette 
Water Supply System Commission” (WWSS). The COH Utilities Commission has approved a similar Resolution, and 
the EPA will need to accept the Resolution to effect the change in recipient name. 

Key Concepts: 
• The City of Hillsboro on behalf of the WWSS Commission, applied for and was awarded a $1 million

Congressionally Directed Spending grant administered by the EPA.
• The EPA provided guidance that the grant recipient must be the agency for which the assets (disinfection

equipment) are owned.
• As such, a technical correction is required to reassign the grant from the City of Hillsboro to the WWSS

Commission.
• The EPA requires that both the City of Hillsboro and the WWSS Commission adopt resolutions indicating

the reassignment of the grant from Hillsboro to the WWSS in order to issue the technical correction.

Background:  
Last year, COH staff applied for a Congressionally Directed Spending grant. Below is an excerpt from the grant 
letter of interest (LOI) submitted to the Oregon Safe Drinking Water Revolving Loan Fund that describes the 
request: 

The WWSS is developing a new regional water supply system. It will expand the water supply capacity to serve 
the long-term needs of TVWD, COB, and COH. It will also serve the immediate needs for a reliable, diverse 
water supply that is resilient against natural threats from earthquakes and climate change and will use state-
of-the-art treatment processes to protect public health against threats from emerging water quality issues. The 
WWSS is planned as a three-phase project. Phase 1 is currently under way and will provide 60 MGD of drinking 
water to the partners. Phases 2 and 3 grow the capacity of the project via expansions to the pump stations and 
treatment plant. Phase 1 of the WWSS withdraws raw water from an existing intake on the Willamette River, 
treats it, and conveys it 31.5 miles north to the partner service areas. Phase 1 constitutes the scope of this LOI 
and is scheduled to be substantially complete and placed in service by July 2026. 

The projects that make up the WWSS fit into five main components: 

1) Upgrade existing intake

2) Construct 6.2 miles of raw water pipeline

4C-1



Congressional Directed Spending Grant Technical Correction 
February 2, 2023 
Page 2 of 3 

3) Build new 60-MGD WTP facility that uses a state-of-the-art process (ballasted flocculation; intermediate
ozone; deep bed, dual media filtration; and ultraviolet [UV] and chlorine disinfection) to ensure high
water quality and protect against emerging contaminants (e.g., algae bloom toxins, synthetic organic
compounds)

4) Construct 25.3 miles of finished water pipeline

5) Build terminal storage to hold 15 million gallons (MG)

This LOI specifically requested $1 million in grant funds for the ultraviolet (UV) disinfection equipment element 
of the new 60 MGD WTP facility. COH prepared the LOI on behalf of the WWSS partners.  

The next chart lists the approximate distribution of the grant funds to the partner agencies. Each partner will 
need to provide 25% match, which will be accomplished from WWSS investments. 

Partner Percent Grant Share 
Beaverton 8.33% $83,300 
Hillsboro 25.00% $250,000 
TVWD 66.67% $667,000 
Total 100.00% $1,000,000 

This was the first year that this type of grant was made available, so staff worked with the Oregon Congressional 
Delegation on this request. Based on advice at the time, the grant application was submitted in COH’s name on 
behalf of the WWSS Commission. The EPA informed staff that a $1 million grant has been awarded. 

Because this is a new grant program, the EPA recently released the details on the grant program rules. We have 
learned that the grant must be in the name of the owner of the assets to be purchased by the grant. Since the 
grant is purchasing assets for the WWSS, we cannot move forward with the current recipient designation.  

EPA also recently released rules for requesting a technical correction, including a change in the name of the 
recipient. The grant award currently lists the recipient as, “City of Hillsboro for Water Supply System 
Construction”. The Resolution would change the recipient to “Willamette Water Supply System Commission.” The 
WWSS Resolution would also approve the name change and would document the WWSS Commission Board’s 
acceptance of the grant award. Once both entities have approved their respective Resolutions, staff will submit a 
request for a technical correction to the EPA. 

Next steps would be: 

• WWSS Commission Board approves a Resolution.
• Staff requests and EPA approves the technical correction.
• Staff prepares the grant information in Grants.gov under the WWSS’s account.
• EPA approves the Grants.gov entry and awards the grant funds.
• Typical EPA grant rules will require submission of grant reports, budget reports, and a grant closeout

report once the funds are expended.

Budget Impact:  
Approval of this action item will not impact the budget. 
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Congressional Directed Spending Grant Technical Correction  
February 2, 2023 
Page 3 of 3 

 
 
Staff Contact Information:  
Justin Carlton, Financial Operations Manager; justin.carlton@tvwd.org 
 
Attachments:  
 

• Proposed resolution 
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Page 1 of 1 

RESOLUTION NO. WWSS-02-23   

A RESOLUTION APPROVING CHANGE IN THE NAME OF THE RECIPIENT FOR A FEDERALLY FUNDED GRANT FROM 
THE CITY OF HILLSBORO TO THE WILLAMETTE WATER SUPPLY SYSTEM COMMISSION. 

WHEREAS, the City of Hillsboro ("City") applied for a Congressionally Directed Spending grant on behalf of 
the Willamette Water Supply System Commission ("WWSS") for construction costs related to water treatment 
plant disinfection systems; and  

WHEREAS, the City was awarded a grant in the amount of one million dollars ($1,000,000.00) for this 
purpose; and  

WHEREAS, new grant guidelines adopted by the United States Environmental Protection Agency ("EPA") 
require the grant award to be made in the name of the owner of the asset being funded by the grant, which in 
this case will be the WWSS rather than the City; and  

WHEREAS, a change in the name of the grant recipient may be made by a technical correction to the grant 
application and award if: (1) the City, through its Utility Commission adopts a resolution authorizing a change in 
the name of the grant recipient to the WWSS; and (2) the WWSS Board adopts a resolution accepting the grant. 

NOW, THEREFORE, BE IT RESOLVED BY THE WILLAMETTE WATER SUPPLY SYSTEM COMMISSION THAT: 

Section 1:  The Willamette Water Supply System Commission hereby approves changing the name 
of the grant recipient from the City of Hillsboro to the Willamette Water Supply System Commission and further 
directs and authorizes the City of Hillsboro staff to request from the EPA a technical correction to the grant 
recipient's name once this resolution accepting the grant is approved by the Willamette Water Supply System 
Commission Board. 

Approved and adopted at a regular meeting held on the 2nd day of February 2023. 

____________________, Chair _________________, Vice Chair 
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STAFF REPORT 

To: WWSS Board of Commissioners 

From:  Joelle Bennett, P.E., WWSP Assistant Program Director 

Date:  February 2, 2023 

Subject: Anticipated Business Agenda Items for the April 2023 Meeting of the WWSS Board of 
Commissioners 

Key Concepts: 
The next Willamette Water Supply System (WWSS) Commission Board meeting agenda is anticipated to include a 
staff recommendation for the following business agenda item: 

1. Natural Hazard Mitigation Plan

Background: 
There is one anticipated business agenda item for the April 6, 2023, meeting of the WWSS Board of 
Commissioners. Due to the dynamic nature of the WWSS work, request for approval of some items may be delayed 
or new items may emerge on the business agenda for the next meeting. WWSS staff strive to provide preliminary 
information one meeting prior to requesting action and a full staff report describing the recommended action 
during the appropriate month. 

1. Natural Hazard Mitigation Plan

Washington County’s Emergency Management division develops and leads updates to the county-wide, 
multi-agency Natural Hazards Mitigation Plan (NHMP). During the current update cycle, WWSS staff have 
participated in the development of documentation incorporating the WWSS into the NHMP. The WWSS 
portion is included in the TVWD portion, or “annex,” in the overall plan. With the board-approved annex in 
the county’s NHMP, WWSS is eligible to apply for federal funding to assist with implementation of the 
hazard mitigation actions included in the plan. For WWSS, those include seismic sensor enhancements, 
expanded back-up power capacity, and additional spare parts with a storage facility. Also included in the 
WWSS annex are specific regional transportation system improvements that would improve WWSS and 
regional recovery after a natural disaster.  

At the April WWSS Board meeting, WWSS staff plan to present the proposed annex document with a 
recommendation to the Board for approval. 

Budget Impact:  
Anticipated costs for the actions described in this staff report are reflected in the WWSP FY2023 budget and the 
overall program baseline budget. 
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Anticipated Business Agenda Items for the April 2023 Meeting of the WWSS Board of Commissioners 
February 2, 2023 
Page 2 of 2 

Staff Contact Information:  
Dave Kraska, P.E., WWSS General Manager, 503-941-4561, david.kraska@tvwd.org 
Joelle Bennett, P.E., WWSP Assistant Director, 503-941-4577, joelle.bennett@tvwd.org 

Attachments: 
• Approvals and Procurement Forecast (December 2022 – March 2023)

5A-1



Meeting date:1/19/2023 
Page 1 of 1 

Version: 1 

Approvals and Procurement Forecast: December 2022 through March 2023 

This report provides a four-month projection of (1) forthcoming actions under the WWSS Management Authority Matrix and 
(2) ongoing and forthcoming procurements.

a = Actual date 
e = Email approval 
FC      = Finance Committee 
LCRB = Local Contract Review Board 
MC    = Management Committee 
N/A = Not applicable 
OC     = Operations Committee 

Rec.  = Recommendation 
t = Tentative date 
TBD = To be determined; sufficient information not available to project a date 
Note: Dates in red text indicate meetings needed outside the normal meeting 
schedule 

Type Description 
Projected 

Action 

Body/Position (projected action date) 

Program 
Director 

WWSS 
Committees 

WWSS 
Board 

Program Baseline or Related 
Plans 

(above Program Director’s 
Authority) 

1. WWSP 2023 Rebaseline Schedule and
Budget and WWSS Fiscal Year 2023-2024
Work Plan and Budget

Approve N/A 1/19/2023 t 2/2/2023 t 

Execute N/A N/A N/A 

2. Natural Hazard Mitigation Plan Approve N/A 3/23/2023 t 4/6/2023 t 

Execute 4/7/2023 t N/A N/A 

Real Estate 3. None Approve N/A N/A N/A 

IGAs, MOUs, Permit 
Commitments, & Similar 
Agreements 

4. DCS_1.0 Sherwood Broadband Services IGA Approve N/A MC: 3/18/2021 a 4/1/2021 a 

Execute 1/31/2023 t N/A N/A 

5. PLM_1.3 BPA Engineering and Construction
Agreement

Approve N/A 9/22/2022 a 10/6/2022 a 

Execute 1/3/2023 a N/A N/A 

Contracts (above Program 
Director’s Authority) 

6. WTP_1.0 Materials Testing & Special
Inspection

• Goal: Quality Control WTP_1.0

• Value: $1.2M

• Contractor:  Carlson Testing, Inc.

Approve N/A MC: 11/17/2022 a 12/1/2022 a 

Execute 12/1/2022 a N/A N/A 

Contract Amendments and 
Change Orders  
(above Program Director’s 
Authority) 

7. None Approve N/A N/A N/A 

Execute N/A N/A N/A 

Local Contract Review Board 
(LCRB) Actions 

8. None Approve N/A N/A N/A 

Other 9. Congressional Directed Spending Grant
Technical Correction

Approve N/A 1/19/2023 t 2/2/2023 t 

Execute 2/9/2023 t N/A N/A 
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